

Board of Sumter County Commissioners
Sumter County Housing Services

ORIGINAL

CHANGE ORDER # 1

Owner: Gary & Elizabeth Luman

Contractor: Lewis Brothers, Inc.

Job Address: 8303 CR 643 Bushnell, FL. 33513

The contract for Rehabilitation Work entered into on March 6, 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
1.		Additional drainfield required for addition		\$2500.00
2		Redirect Sewerline		inc.
3		Added clean out		inc
4		Sleeve pipe underhouse		inc
5		Septic permit		inc
			TOTAL	\$2500.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 24th day of April, 12. The Contract amount is hereby amended by \$ \$2500.00 for a new total of \$ 16,180.00.

The work completion deadline is: ☒ not extended; ☐ extended to _____

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional _____ days.

Connie Lewis

(Typed or legibly printed Name of Contractor)

Gary or Elizabeth Luman

(Typed or legibly printed Name of Owner)

D Ausley

(Typed or legibly printed Name of Housing Rehabilitation Specialist)

Jenna Lafferly

(Typed or legibly printed Name of Housing Representative)

Connie Lewis

(Signature of Contractor or Representative)

Elizabeth Luman

(Signature of Owner)

D Ausley

(Signature of Housing Rehabilitation Specialist)

Jenna Lafferly

(Signature of Housing Representative)

4-24-12

(Date)

4-24-12


(Date)

4/30/12

(Date)

4/30/12

(Date)



Board of Sumter County Commissioners
Sumter County Housing Services

ORIGINAL

CHANGE ORDER # 2

Owner: Gary & Elizabeth Luman

Contractor: Lewis Brothers, Inc.

Job Address: 8303 CR 643 Bushnell, FL. 33513

The contract for Rehabilitation Work entered into on March 6, 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
1		Chip away block wall and replaced 2 house		
		hills and supply line		\$300.00
			TOTAL	\$300.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 24th day of April, 12. The Contract amount is hereby amended by \$ 300.00 for a new total of \$ 16,480.00.

The work completion deadline is: ☒ not extended; ☐ extended to _____

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional _____ days.

Connie Lewis
(Typed or legibly printed Name of Contractor)

Gary or Elizabeth Luman
(Typed or legibly printed Name of Owner)

D Ausley
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

Penna Lafferty
(Typed or legibly printed Name of Housing Representative)

Connie Lewis
(Signature of Contractor or Representative)

Elizabeth Luman
(Signature of Owner)

D Ausley
(Signature of Housing Rehabilitation Specialist)


Penna Lafferty
(Signature of Housing Representative)

4-24-12
(Date)

4-24-12
(Date)

4/30/12
(Date)

4/30/12
(Date)



Board of Sumter County Commissioners
Sumter County Housing Services

CHANGE ORDER # 02

Owner: Gale Horn

Contractor: Genesis Construction, Inc.

Job Address: 10 NE 99th Blvd, Wildwood, FL. 34785

The contract for Rehabilitation Work entered into on March 14 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		INSTALL NEW SEPTIC SYSTEM		4400. ⁰⁰
		PH. WITH DAPI. SPACER		
		W/ DRAIN FIELD		
			TOTAL	4400. ⁰⁰

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the _____ day of _____, . The Contract amount is hereby amended by \$ _____ for a new total of \$ _____.

The work completion deadline is: ☒ not extended; ☐ extended to _____

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional _____ days.

Genesis Construction, Inc.
(Typed or legibly printed Name of Contractor)

[Signature]
(Signature of Contractor or Representative)

5/10/12
(Date)

Gale Horn
(Typed or legibly printed Name of Owner)

[Signature]
(Signature of Owner)

5/10/2012
(Date)

D. Husley
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

[Signature]
(Signature of Housing Rehabilitation Specialist)

5/14/12
(Date)

Denne Laflerty
(Typed or legibly printed Name of Housing Representative)

[Signature]
(Signature of Housing Representative)

5/12/12
(Date)

Board of Sumter County Commissioners
Sumter County Housing Services

CHANGE ORDER # 01

Owner: Gale Horn

Contractor: Genesis Construction, Inc.

Job Address: 10 NE 99th Blvd, Wildwood, FL. 34785

The contract for Rehabilitation Work entered into on March 14 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		Drill New Well (up to 50') with Sub-Pump & Holding Tank (Includes New Line to house & Breaker Box		6200. ⁰⁰ 00
			TOTAL	6200. ⁰⁰

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the _____ day of _____, . The Contract amount is hereby amended by \$ _____ for a new total of \$ _____.

The work completion deadline is: ☒ not extended; ☐ extended to _____

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional _____ days.

Genesis Construction, Inc.
(Typed or legibly printed Name of Contractor)

[Signature]
(Signature of Contractor or Representative)

5/10/12
(Date)

Gale Horn
(Typed or legibly printed Name of Owner)

[Signature]
(Signature of Owner)

5/10/12
(Date)

D. Ausley
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

[Signature]
(Signature of Housing Rehabilitation Specialist)

5/12/12
(Date)

Penna Lafferty
(Typed or legibly printed Name of Housing Representative)

[Signature]
(Signature of Housing Representative)

5/12/12
(Date)

Board of Sumter County Commissioners
Sumter County Housing Services

CHANGE ORDER # 01

Owner: Clenton Harrison

Contractor: Genesis Construction, Inc.

Job Address: 701 Second Street, Wildwood, FL. 34785

The contract for Rehabilitation Work entered into on March 14 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		EXTRA WATER PIPE LINE		\$1120.00
		INSTALLED TO ROSS ST.		
		160 FT		
			TOTAL	\$1120.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the _____ day of _____, . The Contract amount is hereby amended by \$ _____ for a new total of \$ _____.

The work completion deadline is: ☒ not extended; ☐ extended to _____

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional _____ days.

Gary M. Stanley
(Typed or legibly printed Name of Contractor)

(Signature of Contractor or Representative)

5/10/2012
(Date)

Clenton Harrison
(Typed or legibly printed Name of Owner)

Clenton Harrison
(Signature of Owner)

5/10/12
(Date)

D. Husley
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

D. Husley
(Signature of Housing Rehabilitation Specialist)

5/14/12
(Date)

Penna Lafferty
(Typed or legibly printed Name of Housing Representative)

Penna Lafferty
(Signature of Housing Representative)

5/14/12
(Date)