

SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Morse Boulevard Phase 1, 1A, and 2 Change Order #4 (Staff does not recommend approval).

REQUESTED ACTION: **Board Option**

☐ Work Session (Report Only)

☒ Regular Meeting

DATE OF MEETING: 12/29/2009

☐ Special Meeting

CONTRACT: ☐ N/A

Vendor/Entity: C.W. Roberts Contracting Inc.

Effective Date: 7/28/2009

Termination Date: 12/15/2009

Managing Division / Dept:

Road and Bridge/ Public Works

BUDGET IMPACT: N/A

☐ Annual

FUNDING SOURCE:

N/A

☐ Capital

EXPENDITURE ACCOUNT:

N/A

☒ N/A

HISTORY/FACTS/ISSUES:

The contractor has requested additional time due to improper pavement markings that necessitate the milling and resurfacing of two areas of Morse Boulevard. It is the County's staff and consultants opinion, that the contractor has had sufficient time to react to this matter. The contractor has requested the contract be extended for an additional 47 calendar days which will extend the contract termination date to January 31, 2010.

Attached is the letter from C.W. Roberts Contracting Incorporated for the Boards consideration.

Please see attached Change Order #4 and conditions.
