

**SUMTER COUNTY BOARD OF COMMISSIONERS  
EXECUTIVE SUMMARY**

**SUBJECT:** SLACK CONSTRUCTION CHANGE ORDER

**REQUESTED ACTION:** Request BOCC to authorize Change Order

☐ Work Session (Report Only)    **DATE OF MEETING:** 1/12/2010  
☒ Regular Meeting                      ☐ Special Meeting

**CONTRACT:** ☐ N/A

Effective Date: \_\_\_\_\_

Vendor/Entity: \_\_\_\_\_

Termination Date: 2/1/2010

Managing Division / Dept: \_\_\_\_\_

Construction Services

**BUDGET IMPACT:** \$3,243.50

☐ Annual

**FUNDING SOURCE:**

Capital Outlay Construction Fund

☐ Capital

**EXPENDITURE ACCOUNT:**

305-200-562-6503

☐ N/A

---

**HISTORY/FACTS/ISSUES:**

Staff is recommending a contract change order with Slack Construction, the objective of this contract change order is to reconcile the contract.

Summary of contract change orders:

- A) Change Order #1 reflects relocating 2" inch water main
- B) Change Order # 3 reflects conflicts with the locating of the building pad on the civil drawings.
- C) Change Order # 6 reflects the addition of a value for the force main.
- D) Change Order # 7 reflect the addition of fire extinguishers as required by the fire inspector.

SUPPORT DOCUMENTS: Change Orders # 1, #3, #6 and #7.

---