

# CAP701 - CHANGE ORDER FORM

Change Order Number: 1 Move Waterline  
Change Order Date: 7/22/2009

Architect's Project Number:

Our Project Code: **09019 ANIMAL SHELTER**

Contract Date: **5/26/2009**

Project: **821 CR 529**

**BUSHNELL, FL**

Contract for:

To: Sumter County Board of Commissioner  
910 N. Main Street  
Room 201  
Bushnell, FL 33513

From: Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Original Contract Sum:	378,342.00
Net Change by Previous Change Orders:	0.00
Contract Sum:	378,342.00
Value of this Change Order:	550.00
New Contract Sum:	378,892.00 ✓

DISTRIBUTE TO:

The Contract Completion date will change by:

The expected completion date will be: / /

The Contract is Changed as Follows:

Move 2" Water Line not shown on site plan, but runs through middle of building pad.

Note: No charge to move data line if county extends and approves to install on top of new water trench.

Additional Note: County will pay plumber (on call) for repair when hit by site contractor.

Architect

  
Signature

Date

1/4/10

Contractor

  
Signature

Date

7/22/09

Owner

Signature

Date

# CAP701 - CHANGE ORDER FORM

Change Order Number: 3 Site Change  
Change Order Date: 7/23/2009

Architect's Project Number:

Our Project Code: 09019 ANIMAL SHELTER

Contract Date: 5/26/2009

Project: 821 CR 529

BUSHNELL, FL

Contract for:

To: Sumter County Board of Commissioner  
910 N. Main Street  
Room 201  
Bushnell, FL 33513

From: Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Original Contract Sum:	378,342.00
Net Change by Previous Change Orders:	<del>0.00</del> 550.00
Contract Sum:	<del>378,342.00</del> 378,892.00
Value of this Change Order:	1,081.00
New Contract Sum:	<del>379,423.00</del> 379,973.00

DISTRIBUTE TO:

*Joseph Henry*

The Contract Completion date will change by:

The expected completion date will be: / /

The Contract is Changed as Follows:

Wrong site plan; move building plan; 1 labor day and rock materials.

Architect

*[Signature]*  
Signature

Date

1/4/10

Contractor

*[Signature]*  
Signature

Date

7/23/09

Owner

Signature

Date

# CHANGE ORDER FORM

CAP701

To:

Sumter County Board of Commissioner  
910 N. Main Street  
Room 201  
Bushnell, FL 33513

From:

Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Original Contract Sum:	\$378,342.00
Previous Change Orders:	\$1,631.00
Contract Sum:	\$379,973.00
Value of this Change Order:	\$1,062.50
New Contract Sum:	\$381,035.50

Change Order Number: Change Order Date:

**6 Valve**

**12/02/2009**

Architect's Project Number:

Contract for:

Contract Date: **5/26/2009**

Our Project Code: **09019 ANIMAL SHELTER**

Project:

821 CR 529  
BUSHNELL, FL

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:

The expected completion date will be:

/ /

**The Contract is Changed as Follows:**

2 1/2 valve at Leachaid, including collar and valve box

Architect

VITETTA ARCHITECTS, INC.  
315 EAST ROBINSON STREET  
SUITE 170

Signature

Date

12/21/09

Contractor

Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Signature

Date

12/15/09

Owner

Sumter County Board of Commissioner  
910 N. Main Street  
Room 201

Signature

Date

# CHANGE ORDER FORM

CAP701

**Change Order Number:** **7FireExtinguish** **Change Order Date:** **12/02/2009**

**To:**

Sumter County Board of Commissioner  
910 N. Main Street  
Room 201  
Bushnell, FL 33513

Architect's Project Number:

Contract for:

Contract Date: **5/26/2009**

**From:**

Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Our Project Code: **09019 ANIMAL SHELTER**

**Project:**

821 CR 529  
BUSHNELL, FL

**DISTRIBUTE TO:**

☐ Owner ☐ Contractor ☐ Other  
☐ Architect ☐ Field ☐ Construction Manager

Original Contract Sum:	\$378,342.00
Previous Change Orders:	<del>\$3,381.00</del> 2,693.50
Contract Sum:	<del>\$381,723.00</del> 381,035.50
Value of this Change Order:	\$550.00
New Contract Sum:	<del>\$382,273.00</del> 381,585.50

The Contract Completion date will change by:

The expected completion date will be: *12/12/09* / /

**The Contract is Changed as Follows:**

H2O fire extinguishers as required by fire inspector.

**Architect**

VITETTA ARCHITECTS, INC.  
315 EAST ROBINSON STREET  
SUITE 170

Signature

Date

*12/3/09*

**Contractor**

Slack Construction, Inc.  
2011 NE 8th Road  
Ocala, FL 34470

Signature

Date

*12/2/09*

**Owner**

Sumter County Board of Commissioner  
910 N. Main Street  
Room 201

Signature

Date