

**SUMTER COUNTY BOARD OF COMMISSIONERS  
EXECUTIVE SUMMARY**

**SUBJECT:** Change Order #6 Greg Construction

**REQUESTED ACTION:** Request BOCC to sign Owner Change Order

Work Session (Report Only)    **DATE OF MEETING:** 1/25/2011  
 Regular Meeting                       Special Meeting

**CONTRACT:**  N/A

Effective Date: 10/13/2009

Managing Division / Dept:

Vendor/Entity: Greg Construction

Termination Date: 12/31/2010

Facilities Development and Maintenance

**BUDGET IMPACT:** \$9,376.56

Annual

Capital

N/A

**FUNDING SOURCE:** Capital Outlay Construction Fund

**EXPENDITURE ACCOUNT:** 305-100-519-6246

---

**HISTORY/FACTS/ISSUES:**

The itemized list below represents items associated with final changes, as per direction and discussion with architect/owner. These changes were made either due to field decisions, requirements by local jurisdictions, or to achieve desired final result. All changes were discussed during regular AOC meetings on site and direction was given to proceed by architect/owner.

1. Genesis Door & Hardware \$820.17
  2. Provide power to door hardware-revised perimeter entrance \$1,810.49
  3. Relocate A/C unit from walkway to permanent location \$2,078.78
  4. Horizontal joints not shown on prints \$1,150.00
  5. Revised threshold due to flooring changes \$566.00
  6. Additional labor required for flooring changes \$450.00
  7. Labor for additional sidewalks \$1,450.00 Material for additional sidewalks \$366.00
- Subtotal \$8,691.44 Greg Construction Profit and Overhead (7%) \$608.40 Payment and Performance Bond \$76.72 Grand Total \$9,376.56
-