

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: Sumter County Security Entry Vestibule 225 East McCollum Ave Bushnell FL 33513	CHANGE ORDER NUMBER: 6 DATE: 1.25.11 ARCHITECT'S PROJECT NO.: 852
TO CONTRACTOR: Greg Construction 9030 Fort Island Trail Crystal River FL 34429	CONTRACT DATE: 10.13.09 CONTRACT FOR: \$1,336,475.00

The Contract is changed as follows:

Itemized list of items associated with final changes, as per direction and discussion with architect/owner. These changes were made either due to field decisions, requirements by local jurisdictions,, or to achieve desired final result. All changes were discussed during regular AOC Meetings on site and direction was given to proceed by architect/owner

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$1,336,475.00</u>
Net change by previously authorized Change orders	<u>\$364,646.76</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$1,701,121.76</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$9,376.56</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$1,710,498.32</u>
 The Contract Time will be (increased) decreased) (unchanged) by	 0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	08.11.10

Architecture Studio, Inc.

ARCHITECT
114 S Magnolia Ave

Address
Ocala FL 34473

Greg Construction

CONTRACTOR
9030 Fort Island Trail

Address
Crystal River FL 34429

Sumter County BOCC

OWNER

Address

BY

Joe Rispoli

BY

BY

Don Burgess - Chairman

DATE

DATE

DATE
