

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: Sumter County Security Entry Vestibule 225 East McCollum Ave Bushnell FL 33513	CHANGE ORDER NUMBER: 7 DATE: 1.25.11 ARCHITECT'S PROJECT NO.: 852
TO CONTRACTOR: Greg Construction 9030 Fort Island Trail Crystal River FL 34429	CONTRACT DATE: 10.13.09 CONTRACT FOR: \$1,336,475.00

The Contract is changed as follows:

This deductive change order request represents cost of materials that were purchased by Sumter County directly; resulting in sales tax savings. The cost of all materials and sales tax were included in original bid for project; therefore this credit is due to Sumter County as part of final billing and closeout. All purchase orders have been finalized and amounts have been reconciled.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$1,336,475.00</u>
Net change by previously authorized Change orders	<u>\$374,023.32</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$1,710,498.32</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>(\$139,160.13)</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$1,571,338.19</u>
 The Contract Time will be (increased) decreased) (unchanged) by	 0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	08.11.10

Architecture Studio, Inc.

ARCHITECT
114 S Magnolia Ave

Address
Ocala FL 34473

Greg Construction

CONTRACTOR
9030 Fort Island Trail

Address
Crystal River FL 34429

Sumter County BOCC

OWNER

Address

BY

BY

BY

Joe Rispoli

Don Burgess - Chairman

DATE

DATE

DATE
