

SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 8 for Emmett Sapp Builders Inc for TVSCSC

REQUESTED ACTION: Approve

☐ Work Session (Report Only)

☒ Regular Meeting

DATE OF MEETING: 2/8/2011

☐ Special Meeting

CONTRACT: ☒ N/A

Effective Date: 12/8/2009

Managing Division / Dept:

Vendor/Entity: Emmett Sapp Builders

Termination Date: 12/31/2010

Facilities Development and Maintenance

BUDGET IMPACT: -\$12,048.80

☐ Annual

☒ Capital

☐ N/A

FUNDING SOURCE:

Capital Outlay Construction Fund

EXPENDITURE ACCOUNT:

307-010-511-6506

HISTORY/FACTS/ISSUES:

This contract change reflects the following modifications to the scope of work, #126-smoke dampers at VoIP, #127-flag pole enclosures, #132-video cameras, #136-fencing, #139-millwork, #140-door hardware, #143&144-additional fire sprinkler heads, #145-signage, #146-cameras at teen zone, #151-ATM, #153-window treatment, #155-library millwork, #160-security items, #162 & 163- credit for ODP's and radio system, #165-additional fire alarm devices.
