

SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: The Villages Sumter County Service Center	CHANGE ORDER NUMBER:	8
	DATE:	2/8/2011
	ARCHITECT'S PROJECT NO.:	921
TO CONTRACTOR:	CONTRACT DATE:	12/8/2009
	CONTRACT FOR:	\$5,389,945.00

The Contract is changed as follows:

This contract change reflects the following modifications to the scope of work, #126-smoke dampers at VoIP, #127-flag pole enclosures, #132-video cameras, #136-fencing, #139-millwork, #140-door hardware, #143&144-additional fire sprinkler heads, #145-signage, #146-cameras at teen zone, #151-ATM, #153-window treatment, #155-library millwork, #160-security items, #162 & 163- credit for ODP's and radio system, #165-additional fire alarm devices.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	\$5,389,945.00
Net change by previously authorized Change orders	(\$463,949.53)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$4,925,995.47
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	(\$12,048.80)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$4,913,946.67

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

KP Studio Architect P.A.
ARCHITECT
537 NE 8th Ave
Address
Ocala FL 34470

Emmett Sapp Builders, Inc
CONTRACTOR
4430 NE 83rd Rd
Address
Wildwood FL 34785

Sumter County BOCC
OWNER
7375 Powell Rd
Address
Wildwood FL 34785

BY

BY

BY

Larry C. Krietemeyer-President

Emmett Sapp Jr.

Don Burgess - Chairman

DATE

DATE

DATE