

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: Ed Plaster
KP Architect Studio
537 NE 8th Avenue
Ocala, FL 34470
Ph: (352)622-7163 Fax: (352)622-6556

Number: 126
Date: 10/29/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

We are pleased to offer the following specifications and pricing to make the following changes:

Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

The total amount to provide this work is \$4,695.20
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 126 Price Breakdown Continuation Sheet

Description: Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding Controls to five smoke dampers and two mini-splits in new VOIP Room				\$4,471.62		\$4,471.62

	Subtotal:	\$4,471.62
\$4,471.62	5.00%	\$223.58
	Total:	\$4,695.20

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: Ed Plaster
KP Architect Studio
537 NE 8th Avenue
Ocala, FL 34470
Ph: (352)622-7163 Fax: (352)622-6556

Number: 127
Date: 10/29/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Break Metal to enclose Flag Poles up to top of vertical steel supports

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$1,734.60
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 127 Price Breakdown Continuation Sheet

Description: Break Metal to enclose Flag Poles up to top of vertical steel supports

Description	Labor	Material	Equipment	Subcontract	Other	Price
Break Metal to enclose Flag Poles up to top of vertical steel supports				\$1,652.00		\$1,652.00

	Subtotal:	\$1,652.00
\$1,652.00	5.00%	\$82.60
	Total:	\$1,734.60

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 132
Date: 11/4/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Adding tax to Video Camera Contract

We are pleased to offer the following specifications and pricing to make the following changes:
Adding tax to Video Camera Contract

The total amount to provide this work is \$1,189.14
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 132 Price Breakdown
Continuation Sheet

Description: Adding tax to Video Camera Contract

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding tax to Video Camera Contract				\$1,132.51		\$1,132.51
				Subtotal:		\$1,132.51
				\$1,132.51	5.00%	\$56.63
				Total:		\$1,189.14

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 136
Date: 11/8/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Additional fencing

We are pleased to offer the following specifications and pricing to make the following changes:

Fencing added to clear transformer and gate relocated in order to miss curbing.

The total amount to provide this work is \$1,024.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

**Change Request 136 Price Breakdown
Continuation Sheet**

Description: Additional fencing

Description	Labor	Material	Equipment	Subcontract	Other	Price
Fencing added to clear transformer and gate relocated in order to miss curbing.				\$1,024.00		\$1,024.00
Subtotal:						\$1,024.00
						\$0.00
Total:						\$1,024.00

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 139
Date: 12/1/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Additional Millwork as requested by the owner to be installed in the Supervisor of Elections Office

We are pleased to offer the following specifications and pricing to make the following changes:
Additional Millwork as requested by the owner to be installed in the Supervisor of Elections Office

The total amount to provide this work is \$3,990.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 139 Price Breakdown Continuation Sheet

Description: Additional Millwork as requested by the owner to be installed in the Supervisor of Elections Office

Description	Labor	Material	Equipment	Subcontract	Other	Price
Two under counter file cabinets w/pencil draw				\$650.00		\$650.00
One short cabinet w/three doors and low counter top w/rounded corner for printer				\$675.00		\$675.00
Storage shelves in Room 1112 as per owner directions				\$2,025.00		\$2,025.00
Counter in Room 1014-A as per owner directions				\$450.00		\$450.00
Painting						
				Subtotal:		\$3,800.00
				\$3,800.00	5.00%	\$190.00
				Total:		\$3,990.00

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 140
Date: 12/2/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Changes and/or additions to Door Hardware

We are pleased to offer the following specifications and pricing to make the following changes:

Changes and/or additions to Door Hardware:

1. Change entry hardware to Transit/Building Dept. to push button entry system.
2. Add sweeps to the bottom of the Library Entry doors for smoke seal as directed by the Fire Marshall's Office.

The total amount to provide this work is \$904.87
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 140 Price Breakdown Continuation Sheet

Description: Changes and/or additions to Door Hardware

Description	Labor	Material	Equipment	Subcontract	Other	Price
Change entry hardware to Transit/Building Dept. to push button entry system.		\$806.66				\$806.66
Add sweeps to the bottom of the Library Entry doors for smoke seal as directed by the Fire Marshall's Office.		\$55.12				\$55.12
Subtotal:						\$861.78
				\$861.78	5.00%	\$43.09
Total:						\$904.87

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 143
Date: 12/9/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Additional Sprinklers Heads added to Teen Lounge as directed by the Fire Marshall's Office

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$718.15
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 143 Price Breakdown Continuation Sheet

Description: Additional Sprinklers Heads added to Teen Lounge as directed by the Fire Marshall's Office

Description	Labor	Material	Equipment	Subcontract	Other	Price
Additional Sprinklers Heads added to Teen Lounge as directed by the Fire Marshall's Office				\$683.95		\$683.95
				Subtotal:		\$683.95
				\$683.95	5.00%	\$34.20
				Total:		\$718.15

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 144
Date: 12/9/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Sprinkler Heads relocated and/or added

We are pleased to offer the following specifications and pricing to make the following changes:

Relocate two sprinkler heads as per ESI-E3
Replace sprinkler heads at the Library Entry as directed by the Fire Marshall's office

The total amount to provide this work is \$1,943.55
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 144 Price Breakdown Continuation Sheet

Description: Sprinkler Heads relocated and/or added

Description	Labor	Material	Equipment	Subcontract	Other	Price
Relocate two sprinkler heads as per ESI-E3				\$270.00		\$270.00
Replace sprinkler heads at the Library Entry as directed by the Fire Marshall's office				\$1,581.00		\$1,581.00
Subtotal:						\$1,851.00
				\$1,851.00	5.00%	\$92.55
Total:						\$1,943.55

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 145
Date: 12/9/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Additional Signage

We are pleased to offer the following specifications and pricing to make the following changes:

Additional Signage added:

1. Cast Aluminum Plaque
2. Revise department signs to work in new location
3. Department Sign
4. Exterior Directional Sign

The total amount to provide this work is \$5,212.94
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 145 Price Breakdown Continuation Sheet

Description: Additional Signage

Description	Labor	Material	Equipment	Subcontract	Other	Price
Revise Cast Aluminum Plaque including overnight freight				\$2,140.00		\$2,140.00
Cut Down new Acrylic Department Sign to fit new Locations				\$190.00		\$190.00
Department Sign				\$1,250.00		\$1,250.00
Five Maximum Occupancy Signs				\$130.00		\$130.00
Instillation				\$995.00		\$995.00
Tax on Materials				\$259.70		\$259.70

	Subtotal:		\$4,964.70
\$4,964.70	5.00%		\$248.24
	Total:		\$5,212.94

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 146
Date: 12/9/10
Job: 09-39 Sumter County Service Center
Phone:

Description: Adding Video Cameras to Library Area

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$3,807.23
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 146 Price Breakdown Continuation Sheet

Description: Adding Video Cameras to Library Area

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding Video Cameras to Library Area				\$3,388.72		\$3,388.72
Adding Video Cameras to Library Area				\$237.21		\$237.21
- SALES TAX						
Subtotal:						\$3,625.93
				\$3,625.93	5.00%	\$181.30
Total:						\$3,807.23

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 151
Date: 1/6/11
Job: 09-39 Sumter County Service Center
Phone:

Description: ATM Nook

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$3,010.77
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 151 Price Breakdown Continuation Sheet

Description: ATM Nook

Description	Labor	Material	Equipment	Subcontract	Other	Price
Selective Demolition	\$320.00					\$320.00
Light Gauge Metal Framing				\$320.00		\$320.00
Drywall				\$275.00		\$275.00
Painting				\$125.00		\$125.00
Tile				\$522.00		\$522.00
Electrical				\$1,180.40		\$1,180.40
Cleaning				\$125.00		\$125.00
Subtotal:						\$2,867.40
						\$2,867.40 5.00% \$143.37
Total:						\$3,010.77

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 153
Date: 1/10/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Supply and install screen Shades on Selected Windows

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$11,680.71
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

**Change Request 153 Price Breakdown
Continuation Sheet**

Description: Supply and install screen Shades on Selected Windows

Description	Labor	Material	Equipment	Subcontract	Other	Price
Supply and install screen Shades on Selected Windows				\$11,124.49		\$11,124.49

	Subtotal:	\$11,124.49
\$11,124.49	5.00%	\$556.22
	Total:	\$11,680.71

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 155
Date: 1/13/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Additional work as authorized by Sumter County

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$4,278.75
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 155 Price Breakdown Continuation Sheet

Description: Additional work as authorized by Sumter County

Description	Labor	Material	Equipment	Subcontract	Other	Price
Reconfigure counter tops in the Porperty Appraisers Office 1057				\$1,200.00		\$1,200.00
Library Curved Displayer (48"x66") two radius bottom shelves, no slats, mica to match circulation desk, three fixed shelves in red oak mica				\$900.00		\$900.00
Childrens Computer Table (48"x72")				\$500.00		\$500.00
Relocate book shelves in Teen Lounge including drywall repair and paint				\$1,475.00		\$1,475.00

Subtotal:	\$4,075.00
\$4,075.00	5.00%
Total:	\$4,278.75

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 159
Date: 1/18/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Millwork design changes

We are pleased to offer the following specifications and pricing to make the following changes:
Changes as reflected on revised ID Drawings dated 6/25/10 Revision 3

The total amount to provide this work is \$1,680.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 159 Price Breakdown Continuation Sheet

Description: Millwork design changes

Description	Labor	Material	Equipment	Subcontract	Other	Price
Changes as reflected on revised ID Drawings dated 6/25/10 Revision 3 - Lower Counter Top and Back Splash in Room 2027				\$300.00		\$300.00
Computer Stations @ Lobby 1087 - Change from Three Stations to Four Stations				\$750.00		\$750.00
Miscellaneous - Round Corners of Library Computer Stations and in Room 1086				\$550.00		\$550.00
				Subtotal:		\$1,600.00
				\$1,600.00	5.00%	\$80.00
				Total:		\$1,680.00

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 160
Date: 1/19/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Changes to Security Curtain Door

We are pleased to offer the following specifications and pricing to make the following changes:

1. Disconnect Fire Alarm System from Door
2. Remove Panic Hardware
3. Install one additional Key Switch
4. Power to added Key Switch

The total amount to provide this work is \$1,441.25
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 160 Price Breakdown Continuation Sheet

Description: Changes to Security Curtain Door

Description	Labor	Material	Equipment	Subcontract	Other	Price
Remove Panic Hardware and Install one additional Key Switch				\$971.06		\$971.06
Disconnect Fire Alarm form Door				\$85.00		\$85.00
Electrical Service to added Key Switch				\$316.56		\$316.56
				Subtotal:		\$1,372.62
				\$1,372.62	5.00%	\$68.63
				Total:		\$1,441.25

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 161
Date: 1/19/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Adding Security Door Keypads to Library Doors D-109, D-123 & D-116

We are pleased to offer the following specifications and pricing to make the following changes:

At the request of the owner we are adding one each:

1. Keypad, Lock, Proximity Reader & Exit Button - to Library Door D109
2. Electric Lock and Mortic Cylinder to Doors D-116 & D-123

The total amount to provide this work is

\$5,401.49

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 161 Price Breakdown Continuation Sheet

Description: Adding Security Door Keypads to Library Doors D-109, D-123 & D-116

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding Keypad, Lock, Proximity Reader & Exit Button to Library Door D109				\$3,460.00		\$3,460.00
New Locking Devices to Library Doors D-116 & D-123	\$160.00			\$1,524.28		\$1,684.28
				Subtotal:		\$5,144.28
				\$5,144.28	5.00%	\$257.21
				Total:		\$5,401.49

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 162
Date: 1/20/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Credit balance of Radio Bi-Directional Amplifiers (BDA) System

We are pleased to offer the following specifications and pricing to make the following changes:

Provide and install a BDA system as required by the Verrando Engineering and provided by Mann Wireless Services. Mann Wireless made two site visits to inspect the building and to determine the location on the roof to install the tower.

Balance of contract is being credited back to Sumter County.

The total amount to provide this work is \$-20,890.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 162 Price Breakdown Continuation Sheet

Description: Credit balance of Radio Bi-Directional Amplifiers (BDA) System

Description	Labor	Material	Equipment	Subcontract	Other	Price
Radio Bi-Directional Amplifier - Credit balance of contract back to Sumter County.				\$-20,890.00		\$-20,890.00
Subtotal:						\$-20,890.00
						\$0.00
Total:						\$-20,890.00

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 163
Date: 1/20/11
Job: 09-39 Sumter County Service Center
Phone:

Description: 7% Tax Refund to Sumter County for Materials Purchased

We are pleased to offer the following specifications and pricing to make the following changes:

7% Tax Refund to Sumter County for Materials Purchased - The amount of refund is based on non-taxable materials paid by the County in the amount of \$661,654.95.

The total amount to provide this work is \$-46,315.85
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 163 Price Breakdown Continuation Sheet

Description: 7% Tax Refund to Sumter County for Materials Purchased

Description	Labor	Material	Equipment	Subcontract	Other	Price
7% Tax Refund to Sumter County for Materials Purchased		\$-46,315.85				\$-46,315.85

Subtotal: \$-46,315.85

- \$46,315.85 \$0.00

Total: \$-46,315.85

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 164
Date: 1/21/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Add Window Tinting to the Atrium Windows

We are pleased to offer the following specifications and pricing to make the following changes:
Install tinting on the Atrium Windows above the Library

The total amount to provide this work is \$764.40
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 164 Price Breakdown Continuation Sheet

Description: Add Window Tinting to the Atrium Windows

Description	Labor	Material	Equipment	Subcontract	Other	Price
Install tinting on the Atrium Windows above the Library				\$728.00		\$728.00

	Subtotal:	\$728.00
\$728.00	5.00%	\$36.40
	Total:	\$764.40

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 165
Date: 1/21/11
Job: 09-39 Sumter County Service Center
Phone:

Description: Adding Five Ceiling Speakers & Strobes in Library as directed by the Fire Marshalls Office

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$1,680.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 165 Price Breakdown Continuation Sheet

Description: Adding Five Ceiling Speakers & Strobes in Library as directed by the Fire Marshalls Office

Description	Labor	Material	Equipment	Subcontract	Other	Price
Adding Five Ceiling Speakers & Strobes in Library as directed by the Fire Marshalls Office				\$1,600.00		\$1,600.00
Subtotal:						\$1,600.00
				\$1,600.00	5.00%	\$80.00
Total:						\$1,680.00