


Task Name	January	January 2	February	February	Februa	March 1	March 11	March 21	April 1	April 11	April 21	May 1	May 11	May 21	Ju							
	1/9	1/16	1/23	1/30	2/6	2/13	2/20	2/27	3/6	3/13	3/20	3/27	4/3	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29	
Privatization - RFP Released for Risk Management						◆ 2/17																
Privatization - RFP Released for Transit						◆ 2/17																
March 22, 2011 BOCC Meeting																						
Decision to Move Forward wth Private Provider or LSEMS																						
Privatization - RFP Released for Non-Villages Commercial Inspections																						
April 22, 2011 BOCC Meeting																						
Commissioner District Line Map Approval																						
Privatization - RFP Released for Misdemeanor Probation																						



Project: Project 2.10.09 Date: Thu 2/3/11	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	