

On 4/26/11 agenda

Board of Sumter County Commissioners
Sumter County Housing Department

CHANGE ORDER # 2

Owner: RUTHIE LONG

Contractor: GARY HEATH CONSTRUCTION, INC

Job Address: 829 CR 783 WEBSTER, FL

The contract for Rehabilitation Work entered into on 1/14/2011, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		COST OF SEPTIC SYSTEM NOT IN BID		
		new System installed		\$3,875.00
		36" of soil required to be removed and replaced with clean		
		Cost to spread out old soil left by septic installer		\$ 325.00
		10% overhead and profit		667.67 420.00
			TOTAL	\$4,667.67 4620.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 14 day of JAN, 2011 The Contract amount is hereby amended by \$ 4,667.67 for a new total of \$ 68,464.97

The additional cost will be covered by \$ _____ of _____ funds, and \$ _____ of CDBG funds.

The work completion deadline is: not extended; extended to Not extended MAY 15, 2011

Occupancy of the structure will be as originally contracted.

The structure will be vacant for an additional _____ days.

GARY HEATH CONSTRUCTION, INC
(Typed or legibly printed Name of Contractor)

Gary H Heath
(Signature of Contractor or Representative)

4-12-2011
(Date)

RUTHIE LONG
(Typed or legibly printed Name of Owner)

Ruthie Long
(Signature of Owner)

4-14-2011
(Date)

Steve Wilcox
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

Steve Wilcox
(Signature of Housing Rehabilitation Specialist)

4-15-11
(Date)

Kathy Young
(Typed or legibly printed Name of Housing Dept. Representative)

Kathy Young
(Signature of Housing Dept. Representative)

4/15/11
(Date)

on 4/26/11 agenda

Board of Sumter County Commissioners
Sumter County Housing Department

CHANGE ORDER # 1

Owner: RUTHIE LONG

Contractor: GARY HEATH CONSTRUCTION, INC

Job Address: 829 CR 783 WEBSTER, FL

The contract for Rehabilitation Work entered into on 1/14/2011, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		FLOOD DETERM EXCESSIVE BLOCK OVER 2COURSE BID		1,072.80
		FILL REQUIRED BY FLOOD ELEV OVER 5 LOADS		2,707.97
		COMPACTION REQUIRED FOR OVER 2 COURSE		420.00
		10% PROFIT OVERHEAD		466.75 420.08
			TOTAL	4,667.52 4620.85

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 14 day of JAN, 2011. The Contract amount is hereby amended by \$ 4,667.52 for a new total of \$ 63,962.52

The additional cost will be covered by \$ _____ of _____ funds, and \$ _____ of CDBG funds.

The work completion deadline is: not extended; extended to Not extended MAY 20, 2011

Occupancy of the structure will be as originally contracted.

The structure will be vacant for an additional _____ days.

GARY HEATH CONSTRUCTION, INC
(Typed or legibly printed Name of Contractor)

Gary L Heath
(Signature of Contractor or Representative)

4-13-2011
(Date)

RUTHIE LONG
(Typed or legibly printed Name of Owner)

Ruthie Long
(Signature of Owner)

4-13-2011
(Date)

Steve Wilcox
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

Steve Wilcox
(Signature of Housing Rehabilitation Specialist)

4-15-11
(Date)

Kathy Young
(Typed or legibly printed Name of Housing Dept. Representative)

Kathy Young
(Signature of Housing Dept. Representative)

4/15/11
(Date)

On 4/26/11 agenda

Board of Sumter County Commissioners
Sumter County Housing Department

CHANGE ORDER # 1

Owner: SHERRY LOUGHARY

Contractor: GARY HEATH CONSTRUCTION, INC

Job Address: 2505 CR 401, LAKE PANASOFFKEE, FL

The contract for Rehabilitation Work entered into on 1/14/2011, by and between the above Owner and Contractor and approved by the Sumter County Board of Commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
		BID BASED ON 2 COURSE STEMWALL-SEPTIC REQ'D 3 COURSE		
		ADD'L COURSE 107 BLOCK		464.40
		COMPACTION REQUIRED FOR OVER 2 COURSE		208.00
		8 LOADS FILL REQUIRED-5 LOADS IN BID=3 EXTRA LOADS		657.00
		10% PROFIT OVERHEAD		149.71 132.94
		TOTAL		1,477.11 1,462.34

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 14 day of JAN, 2011. The Contract amount is hereby amended by \$ _____ for a new total of \$ 59,340

The additional cost will be covered by \$ _____ of _____ funds, and \$ _____ of CDBG funds.

The work completion deadline is: not extended; extended to not extended

Occupancy of the structure will be as originally contracted.

The structure will be vacant for an additional _____ days.

GARY HEATH CONSTRUCTION, INC
(Typed or legibly printed Name of Contractor)

Gary Heath
(Signature of Contractor or Representative)

4-6-2011
(Date)

SHERRY LOUGHARY
(Typed or legibly printed Name of Owner)

Sherry Loughary
(Signature of Owner)

4-13-11
(Date)

Steven Wilcox
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

Steven Wilcox
(Signature of Housing Rehabilitation Specialist)

4-15-11
(Date)

Kathy Young
(Typed or legibly printed Name of Housing Dept. Representative)

Kathy Young
(Signature of Housing Dept. Representative)

4/15/11
(Date)