

Task Name	April 11		April 21		May 1		May 11		May 21		June 1
	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29			
Ribbon Cutting - Shady Brook Greenway Dock and Ramp						◆ 5/10					
May 17 Workshop							◆ 5/17				
Pavement Management System							◆ 5/17				

Project: Project 2.10.09 Date: Tue 4/19/11	Task		Milestone	◆	External Tasks	
	Split		Summary		External Milestone	◆
	Progress		Project Summary		Deadline	↓