

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: Sheriff's Office and VoIP Generators	CHANGE ORDER NUMBER:	1
	DATE:	11/8/2011
	ARCHITECT'S PROJECT NO.:	
TO CONTRACTOR:	CONTRACT DATE:	8/23/2011
	CONTRACT FOR:	\$233,683.00

The Contract is changed as follows:

Increase in scope of work for relocating two existing air conditioning units for the Sheriff's Department to accomodate the installation of the generator in the equipment area next to the existing generator. The increased scope of work shall include pouring new concrete pad, relocating the panel which controls the mini split units, rewiring the air conditioning unit to code and to relocate the disconnect units. Dave Green, Engineer of Record has provided evaluation of the change order request and determined it represents fair market value for the increase in scope of service.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$233,683.00</u>
Net change by previously authorized Change orders	<u>\$0.00</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$233,683.00</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$7,117.00</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$240,800.00</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

_____	Mid State Electric	_____	Sumter County BOCC
ARCHITECT	CONTRACTOR	_____	OWNER
_____	1612 NE 6th Ave	_____	7375 Powell Rd
Address	Address	_____	Address
_____	Ocala FL 34470	_____	Wildwood FL 34785
BY	BY	_____	BY
_____	Jerry Hammett, President	_____	Don Burgess - Chairman
DATE	DATE	_____	DATE

MID STATE ELECTRIC

10/05/11

Doug Conway
Sumter County Sheriffs' Generator

Doug, Mid State Electric is please to provide the following quotation per your request and directive from the Engineer.

- Relocate 2 existing AC's units to make room for generator to be installed in equipment area next to existing generator.
- Pour new concrete pad to set 2 relocated AC units and existing mini split units, this pad to be tied into existing to create one pad.
- Relocate panel which controls the mini split units.
- Rewire ac unit to code.
- Relocate ac disconnect units.

Total installed price \$7,117.00

Note: there will be short periods of time the AC units will be shut down to make this change, and can be done after 6 pm so not to be a hardship.

If this quotation is accepted please sign and return and we will schedule the work asap.

THANKS

Jerry Hammett

State Certified Electrical Contractor EC 0000500
1612 N.E. 6th Avenue Ocala, Florida 34470 (352)622-3208 (352) 622-4644 FAX

Fitzpatrick, Annette

From: Dave Green [dgreen@ingenuityei.com]
Sent: Monday, October 31, 2011 11:06 AM
To: Conway, Doug
Subject: FW: Relocation of AC units and electrical
Attachments: GC Quote Letter.doc

Doug,

The quote from Mid-stare electric for the relocation of the HVAC units for this project is well within the acceptable parameters for the overall costs of this work.

The reason for the additional work was required to install the generator within the fenced area of the existing generator yard offering more complete security and sound protection for the neighboring residential area.

The original design had located the generator within the rear yard but after much detailed measurement and adjustment from and with the manufacturer the unit was able to be relocated with the secure fenced yard for a much better overall solution.

If you have any questions or concerns please feel free to contact me.

Thank you

David F Green Jr.
President /CEO
ingenuity engineers inc.
4798 New Broad Street suite 300
Orlando, Florida 32814
407-398-6007(w)
321-230-1846 (c)