SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: F.E.M.A. Sheriff's Department Wind Retrofit Extension Request # 2 "Additional Time Requested for Project".

REQUESTED ACTION: **Sumter County requests a time extension for Project Number 1679-03-R, Sumter County Sheriff's Office Wind Retrofit. Staff Recommends Approval.**

☐ Work Session (Report Only) **DATE OF MEETING:** 12/14/2010
☒ Regular Meeting ☐ Special Meeting

CONTRACT: ☐ N/A Vendor/Entity: Florida Division of Emergency Management

Effective Date: 5/21/2008 Termination Date: 12/31/2010
Managing Division / Dept: Facilities Development & Maintenance

BUDGET IMPACT:
☐ Annual **FUNDING SOURCE:** FEMA, Florida D.E.M. and Sumter County B.O.C.C.
☒ Capital **EXPENDITURE ACCOUNT:**
☐ N/A

HISTORY/FACTS/ISSUES:
Due to contractor delays and an estimated eight to ten week lead time for construction materials, we are requesting additional time.

The project 1679-03R will require an additional 120 days. Douglas Conway, Project Manager for Sumter County, is responsible for oversight of the completion of the project.

Please see the following attachments:
*Request letter to Jana Sterling with Florida Division of Emergency Management
*Schedule for project completion