ID	Task Name	Duration	Start
1			
2	**CPM FOR HMPG GRANT PROJECTS**	**236 days**	**Mon 6/7/10**
3			
4	**BUSHNELL COMMUNITY BUILDIING PROJECT 1679 - 05 - R**	**126 days**	**Mon 6/7/10**
5	BIDDING PHASE	40 days	Mon 6/7/10
6	SCBOCC APPROVED CONTRACT	1 day	Tue 9/14/10
7	NOTICE TO PROCEED	1 day	Wed 9/15/10
8	CONSTRUCTION PHASE	50 days	Thu 9/16/10
9	CERTIFICATE OF OCCUPANCY	3 days	Thu 11/25/10
10			
11			
12	**SHERIFF'S OFFICE PROJECT 1679-03-R**	**237 days**	**Mon 6/7/10**
13	BIDDING PHASE	40 days	Mon 6/7/10
14	SCBOCC APPROVED CONTRACT	1 day	Tue 9/14/10
15	NOTICE TO PROCEED	1 day	Wed 9/15/10
16	CONSTRUCTION PHASE	87 days	Wed 12/29/10
17	CERTIFICATE OF OCCUPANCY	3 days	Thu 4/28/11

Project: FEMA - HMGP PROJECTR 1
Date: Mon 11/22/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	