
SUMTER COMMUNICATIONS, INC. 
                         P.O. Box 1227-10800 U.S. Highway 301 
               Dade City, Florida 33526-1227 
        Ph. (352)567-6146   Fax (352)567-6291 
 
SUMTER COUNTY B.O.C.C                                                                   May 16, 2012 

Deputy Chief‐Administration 

Attn: Stephen Kennedy 

 

Ladies and Gentlemen, 

We have reviewed the site plans for  the Sumterville, Wilson Corner, and Rutland tower sites.  

We have found many changes in the proposed microwave system design from what we had 

been presented at the time of our quoting the price on these structures.  Our quotation on 

these sites was very specific and based on what Motorola had said would be needed for their 

system requirements.   All these changes will affect the value of these sites both for this project 

and for others who will have projects in the future.  The changes are as follows: 

 

Sumterville Site: Increase height on one dish from 90 feet to 125 feet. Upgrade all waveguide          

                              from EW‐63 (2.01”)to EW‐52 (2.25”). 

 

Wilson Corner Site:  Upgrade one dish antenna from 2.5 foot to 6 foot. Increase height on this 

                                     antenna from 90 feet to 100 feet.  Upgrade waveguide from EW‐90 (1.16”) 

                                     to EW‐52 (2.25”).  Increase the height on one dish antenna from 125 feet 

                                     to 160 feet.   Upgrade waveguide from EW‐63 (2.01”)  to EW‐52 (2.25”). 

 

Rutland Site:  Increase height on one 8 foot dish antenna from 135 feet to *150 feet.  Increase 

                        height on one 6 foot dish antenna from 125 feet to 135 feet. Upgrade waveguide 

                        from EW‐63 (2.01”) to EW‐52 (2.25”) on both antennas.  (*Discrepancy in “Tower Analysis                     

                          Report” list height as both 144' and 150') 

 

Motorola had every opportunity during the time leading up to the bids to have these paths checked and 

studies completed for these paths.  These changes at this time will require more desirable locations 

(height) and more loading to these structures which is what we have to lease.   

 

Our price increase for these proposed changes in system design is $900 per month.  We arrived at this 

figure in the following way: 

Upgrade dish antenna from 2.5 foot to 6 foot  $300 per month 



Increase height on all dish antennas combined total of approximately 100 foot @ $6.00  $600 per month 

We appreciate your business.  If you have any additional questions, please let us know.       

 

                                                                         Sincerely, 

  

                                                                     Wesley Stubbs 

                                                              

 


