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(Thousands  $)

8 Panacoochee Retreats Drainage Improvements & Resurfacing (CDBG) Mon 4/19/10 Fri 11/2/12 970 820 763
1 Design/Permitting Mon 4/19/10 Wed 8/31/11 95 95 68
2 Construction Wed 1/25/12 Fri 11/2/12 875 725 695
1 CR 529A (US 301 to C-475) Fri 9/7/12 Fri 11/16/12 159 159 159
1 Bid Fri 9/7/12 Fri 9/28/12 0 0 0
2 Construction Fri 11/2/12 Fri 11/16/12 159 159 159
3 C-48 Mill and Resurface ($500K SCRAP) Wed 2/1/12 Thu 4/4/13 580 415 188
1 Design Wed 2/1/12 Fri 6/15/12 0 0 0
2 Bid Tue 8/28/12 Fri 9/28/12 0 0 0
3 Construction Mon 11/5/12 Thu 4/4/13 580 415 188
6 C-469 Mill and Resurface (CIGP) Wed 10/26/11 Fri 5/31/13 2930 2387 630
1 Design Wed 10/26/11 Wed 6/6/12 120 120 132
2 Bid Tue 8/28/12 Fri 9/28/12 0 0 0
3 CEI Thu 11/1/12 Fri 5/31/13 80 80 11
4 Construction Thu 11/1/12 Fri 5/31/13 2730 2187 487
4 Pavement Management Mon 9/3/12 Fri 8/16/13 2920 4 4
1 Design Mon 9/3/12 Thu 12/27/12 0 4 4
2 Bid Sat 12/15/12 Wed 2/20/13 0 0 0
3 Construction Wed 4/3/13 Fri 8/16/13 2920 0 0
2 CR 542 W Tue 10/23/12 Fri 2/28/14 363 0 0
1 Design Tue 10/23/12 Mon 4/1/13 0 0 0
2 Bid Tue 4/30/13 Mon 7/1/13 0 0 0
3 Construction/CEI Wed 7/31/13 Fri 2/28/14 363 0 0
9 C-466A (Phase III) west of Powell Road to US 301 Mon 11/1/10 Mon 7/14/14 7628 999 975
3 Design/Testing Mon 11/1/10 Fri 12/30/11 480 480 458
1 Right of Way Acquisition/Company Tue 11/8/11 Mon 3/18/13 2480 519 517
2 Construction Thu 7/18/13 Mon 7/14/14 4688 0 0

11 C-468 Turnpike Interchange Fri 6/27/08 Thu 1/1/15 12901 830 830
2 PD&E Fri 6/27/08 Fri 6/27/08 727 727 727
3 Design Fri 6/27/08 Fri 6/27/08 2000 0 0
4 Right of Way Acquisition Fri 6/27/08 Fri 6/27/08 829 103 103
1 Construction/CEI/Testing Mon 7/1/13 Thu 1/1/15 9345 0 0

10 CR 468 (4 Lane) Tue 4/17/07 Wed 4/1/15 23980 4222 4211
1 Design/Permitting/Wetland Mitigation Tue 4/17/07 Wed 8/1/12 3560 1601 1589
3 Right-of-Way Acquisition Tue 4/17/07 Mon 4/15/13 4520 2621 2622
2 Construction Tue 10/1/13 Wed 4/1/15 9100 0 0
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7 C-462 Widen (2 to 3 lanes) Tue 2/14/12 Wed 7/15/15 7300 598 474
1 Design Tue 2/14/12 Thu 2/14/13 600 598 474
2 Right-of-Way Thu 11/15/12 Mon 8/5/13 900 75 0
3 Construction Tue 7/15/14 Wed 7/15/15 5800 0 0
5 C-466W Phase V (CR 209 to US 301) Widen (2 to 3 lanes) Wed 5/23/12 Fri 7/15/16 4400 450 203
1 Design Wed 5/23/12 Wed 5/15/13 450 450 203
2 Right-of-Way Fri 3/1/13 Tue 7/1/14 2100 0 0
3 Construction Thu 7/16/15 Fri 7/15/16 3500 0 0
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