SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: West Bushnell Fire Station #22 CHANGE ORDER NUMBER: 1- West Bushnell FS #22
DATE: 2.8.2011

ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd CONTRACT FOR: $2,150,272.00

Wildwood FL 34785
The Contract is changed as follows:
This deduction is required to free the funds necessary for Sumter County to prepare Owner Direct Purchase Orders to vendors
for tax savings. Proposals are attached for the following items:
Bradco - Roofing Material $16,685.70, Carrier Enterprise - HVAC heat pump and parts $6,992.00,
Ferguson Ent Ocala - Trim plumbing material $7,058.84, Florida Door - Overhead Doors $13,631.00,
HD Supply - Plumbing Materials $2,670.00, Stan Weaver & Company - HVAC air distribution appurtenances and parts $8,758.00
Total contract deduction $55,795.54

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $2,150,272.00
Net change by previously authorized Change orders $0.00
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $2,150,272.00
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

(unchanged) by this Change Order in the amount of (555,795.54)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $2,094,476.46
The Contract Time will be (increased) decreased) (unchanged) by 0 Days
The date of Substantial Completion as of the date of this Change Order therefore is 4.26.2011
Bacon Group Inc. Emmett Sapp Builders Inc. Sumter County BOCC
ARCHITECT CONTRACTOR OWNER
2641 Sunset Point Rd 4430 NE 83rd Rd
Address Address Address
Clearwater FL 33759 Wildwood FL 34785
BY BY BY
Rick Bacon Emmett Sapp Don Burgess - Chairman
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