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10/31/2011

PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS

PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE NOVEMBER 8, 2011

% CIP RECOMMENDED  REVISED PAYMENT ORIGINAL CHANGE  ANTICIPATED REVISED GAIN COST PROJECT
LINE | SQUARE | COMP PROJECT DESCRIPTION cIP CIP TO CONTRACT(S) ORDERS FUTURE  CONTRACT(S) OR PER STATUS
ITEM# | FEET OF ADJUSTMENT(S)  TOTALS DATE AMOUNT ITEMS AMOUNT (LOSS) SQFT
BUDGET - -
| BUSHNELL CAMPUS RENOVATIONS : S
1 22,000 2% | JUDICIAL CENTER RENGVATIONS 18T FL $3,910,258 $0|  $3,010,258 §72020]  $74,520] $0|  $3,835,738 $3,910,258 $0 $178 SCHEMATIC DESIGN
2| 44,013 7% |HISTORIC COURTHOUSE RENOVATION 15T, 2ND, 3RD FLS AND EXTERIOR $4,290,671 30  $4,290,611 $290,611 $345,913 %0 $3,944,697 $4,290,610 $0| 39749 RFP DUE 12 02 2011
- TO INCLUDE WAYFINDING & JOINT USE PARKING AREA —
— 3 9,000 MAIN JAIL (1988) RENOVATIONS §1,500,000 $0| $1,500,000|  $128,614 $160,541 $18,700 $1,320,759 §1,500,000) 50| $166.67 — RFPDUE 12022071
~ 66,013  |BUSHNELL CAMPUS RENOVATIONS TOTAL $9,700,869 §0| 9,700,869 $491,245 $580,974 $18,700 $9,101,194 $9,700,868 $0 $147
JAIL EXPANSION PROJECT FACILITIES -
CONTRACT DEFICIENCIES -- CORRECTIVE ACTION PLAN —
4] 29335 IMMEDIATE NEEDS FACILITY . — . — ADM 1\ URS - CORRECTIVE ACTION
5] 19,052 ~[180 BED HOUSING FACILITY ADM \URS - CORRECTIVE ACTION
6 5,521 KITCHEN FACILITY - - — - T ADM\ URS - CORRECTIVE ACTION
7| 44,699 INTAKE AND RELEASE FACILITY ADM \URS - CORRECTIVE ACTION
8 1,955 VIDEQ VISITATION B — - ADM\ URS - CORRECTIVE ACTION
9] 45599 82% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY $8,000,000 30| $6,000000| 96,552,797 |  $7,403,002| ($421,296 $1,018,294 $8,000,000 ($0 $175| CONTRACT CLOSE - OUT PHASE
FIRE STATION PROJECTS I -
10 5,850 66% | FIRE & RESCUE STATION 31 - DOWNTOWN WILDWOOD - RENOVATION $658,539 | ~ §0|  $658530 $436,043 $650,601 $7,938 $0 $658,539 $0 $113 GRAND OPENING 11 22 2011
11 5,355 6% | FIRE & RESCUE STATION 32 AT OXFORD - RENOVATION - $643,909 $0 $643,909 $39,836 $47,268 $851 $595,790 $643,909 ($0 $120 STATUS —ON HOLD
12 7,870 95% | FIRE & RESCUE STATION 22 AT WEST BUSHNELL - PROTOTYPE $1,328,724 $0|  $1,328724| $1,273912 $1,151,247 $177,478 $0 $1,328,725 (50 $169 OCCUPIED AND OPERATIONAL
13 7,870 91% | FIRE & RESCUE STATION 33 AT SOUTH WILDWOOD - PROTOTYPE $1,341,523 — §0|  $1,341523]  $1,216,526 $1,313,900 $27,624 $0 §1,341,524 3] $170 OCCUPIED AND OPERATIONAL
14 4,000 7% | CDA\ANIMAL CONTROL JOINT USE FACILITY $709,379 $0 $709,379 $47,961 $86,804 $0 $622 575 $709,379 $0 $177| DESIGN PHASE - MEP
15 1,596 6% | ANIVAL SERVICES -- HORSE BARN FACILITY $135,660 $135,660 $8,600 $18,375 $0 $117,285 $135,660 50 $85|  DESIGN PHASE - MEP
6]  507|  12% | ANIMAL SERVICES - EUTHANASIA FACILITY $63,375 $63,375 $7,350 $11,000 §0 $52,375 $63,375 $0 §125 DESIGN PHASE - MEP
7 CDA OPERATIONS AREA $400,000 $400,000 $0 $59,430 $0 $340,570 $400,000 $0 DESIGN PHASE
18 5% | SCS0 - VOIP GENERATORS $249,423 $0 $249,423|  §11,512 $249,423 %0 %0 §249,423| §0] CONST. PHASE
19 16% | SUMTERVILLE COMMUNITY CENTER PARKING LOT $50,000 $50,000 "§7,905 $9,500 %0 ~$40,500 §50000]  $0| DESIGN COMPLETE
20 16% | JAIL EMPLOYEE PARKING LOT $50,000 $50,000 $7,905 $9500(  $0| 40,500 $50,000 30 DESIGN COMPLETE
21 79% | CDBG PANACOGCHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50,000 $39,657 $44,063 $0 $5,937 $50,000 (50 RECEIVED 90% DOCS ON 09 30 2011
22 BUSHNELL GOVT ANNEX - PLANNING \ BUILDING \ HOUSING \ VETS $50,000 $50,000 30 50 $0 $50,000 $50,000 $0 RECEIVED ASI PROPOSAL
23 JUDICIAL BUILDING ROOF AND BRICK REPAIR $75,000 $75,000 0 %0 $0 $75,000 $75,000 30 PROPOSAL SUBMITTED BY ASI\ URS
24 BUSHNELL HEALTH DEPARTMENT GENERATOR 1 sis0000) $160,000 $0 50 $0 $150,000 $150,000 $0 DESIGN PHASE TO BEGIN DEC 2011
25 PUBLIC WORKS MOTO _MATERIALS STORAGE BARN $50,000 — $50,000 50 $0 $0 $50,000 $50,000 $0 DESIGN PHASE TO BEGIN NOV 2011
26 PUBLIC WORKS DEPT. NORTHANNEX TBD ,,,, TBD TBD TBD TBD TBD TBD TBD -
27 2035 FACILITIES MASTER SPACE PROGRAM $75,000 $75,000 $0 $0 $0 $75,000 $75,000 $0 PROGRAM PHASE TO BEGIN DEC 2011
28 LAKE PANASOFFKEE FIRE STATION EXPANSION $450,000 $450,000 30 §0 $0 $450,000 $450,000 $0 DESIGN PHASE TO BEGIN OCT 2011
29 NORTH WILDWOOD (OXFORD) FIRE STATION $1,250,000 | $1,250,000 $0 $0 $0 $1,250,000 $1,250,000 $0
30 DOWNTOWN WILDWOOD WRAPOND ) §50,0000 $50,000 $0 $0 $0 $50,000 $50,000 $0 SOLICIT DESIGN FEES
31 AG CTR COMPLEX - COW PALACE BLEACHERS TBD 1 "7BD TBD TBD TBD TBD TBD TBD DESIGN PROGRAM PHASE
32 AG CTR COMPLEX - STORMWATER WRA TBD TBD TBD TBD TBD TBD TBD TBD
33 AG CTR COMPLEX - STRUCTURAL ANALYSIS - TBD - TBD TBD TBD | TBD TBD TBD TBD -
34| | TAGCTRCOMPLEX- BUILDING EXTERIOR WATER PROOF TBD TBD TBD 78D | TBD TBD |  TBD TBD -
3B | AG CTR COMPLEX - LIFT STATIONS CONNECTIONS TBD TBD TBD TBD TBD TED TBD TBD B -
36 AG CTR COMPLEX - WAYFINDING SIGNAGE —_1BD TBD _ TBD TBD TBD TBD TBD _ TBD
37 WEBSTER FIRE STATION ~ | 78D TBD ~_TBD TBD TBD TED TBD | TBD -
38 T WEBSTER LIBRARY - TBD TED —__1BD TBD TBD TED TED TBD | —
| 39| | |LAKE PANASOFFKEE SEWAGE COLLECTION SYST. & MASTER LIFT STATION TBD — ~TBD TBD TBD TBD TBD TBD TBD .
39] 254,222] [PROJECT TOTALS | $25,531,400] $0] $25,531,400] $10,141,248]  $11,635,087] ($188,705]  $14,085,020]  $25,531,402] $2)
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D o Task Name Duration Start Finish Predecessort ﬁzﬁ tg?{e‘r 3/12 | égﬁﬁ:’gﬁm[l#%igﬁ?rz ,'24 gzc‘ezn;:)ef; ?21
1 - '
2 JUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days Wed 2/20/08 Fri 4/10/15 _
3 | SPACE PROGRAM 75 days Wed 2/20/08 Mon 6/2/08
4 |V EVALUATE EXISTING BUILDING 75 days Wed 2/20/08 Mon 6/2/08
5 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 Tue 5/19/09
6 FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 days Mon 12/2/13 Fri 5/16/14
7 RFP SELECTION OF GC PHASE 75 days Mon 5/19/14 Fri 8/29/14 6 ;
8 CONSTRUCTION PHASE 160 days Mon 9/1/14 Fri 4/10/15 7 :
9 HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1279 days Wed 2/20/08 Fri 1/11/13 —
10 | SPACE PROGRAM 40 days Wed 2/20/08 Mon 4/14/08
LU PV EVALUATE EXISTING BUILDING 39 days Wed 2/20/08 Fri 4/11/08
12 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08
13 | SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08 12
(E P FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08 Fri 7/29/11 13
15 |[EH RFP FOR GENERAL CONTRACTOR PHASE 75 days Fri 9/16/11 Thu 12/29/11 14
16 SCBOCC AWARD CONTRACT 1 day Tue 1/10/12 Tue 1/10/12 15
17 CONSTRUCTION PHASE 260 days Wed 1/11/12 Tue 1/8/13 16
18 FACILITY SET -UP AND OCCUPANCY 3 days Wed 1/9/13 Fri 1/11/13 17
19
20 CDA \ ANIMAL CONTROL JOINT USE FACILITY 343 days Wed 4/13/11 Fri 8/3M2
21 DESIGN PHASE 155 days Wed 4/13/11 Tue 11/15/11
22 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 75 days Wed 11/16/11 Tue 2/28/12 21
23 RFP FOR GENERAL CONTRACTOR PHASE 75 days Wed 11/16/11 Tue 2/28/12 21
Project: JUDICIAL SCHEDULE Task Progress Summary QP  cxernalTasks | Deadline 1
Daie: Mon 1001 split Milestone © Project Summary (P External Milestone €0

Page 1




D o Task Name Duration Start Finish Predecessort Eﬁi Hgﬂe‘r 3/12 | [\)gcu‘:u:?;t‘:?lr11qul>1;\‘r??;t)‘«1a; 124 gﬁlcle;f% ;21
24 CONSTRUCTION PHASE 110 days Wed 2/29/12 Tue 7/31/12 23 : !
25 FACILITY SET - UP AND OCCUPANCY 3 days Wed 8/1/12 Fri 8/3/12 24
26
27 W JAIL EXPANSION PROJECT INCLUDES THE FOLLOWING FACILITIES: - CORRECTION ACTION PLAN 343 days Fri 7/23/M10 Tue 11/15/11
28
29 1/ IMMEDIATE NEEDS POD FACILITY 343 days Fri 7/23/10 Tue 11/15/11 ‘ 1
30 | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 ‘
1| 180 BED HOUSING FACILITY g 343 days Fri 7/23/10 Tue 111511 "
32 | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 ‘
3| KITCHEN FACILITY 343 days Fri 7/23/10 Tue 11M15/11 ;
M4 CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 y ‘
VS INTAKE & RELEASE FACILITY 343 days Fri 7/123/10 Tue 111511
¥ | CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 ::
37 | VIDEO VISITATION 343 days Fri 7/23/10  Tue 11/15/11
3’ CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN 343 days Fri 7/23/10 Tue 11/15/11 i
s
40 1988 MAIN JAIL RENOVATION 782 days Mon 1/18/M10 Tue 1/15M13 _
4“1 RFP FOR A/E SERVICES 61 days Mon 1/18/10 Mon 4/12/10
42 SCBOCC AWARD A/E CONTRACT 1 day Tue 4/13/10 Tue 4/13/10 41
43 | DESIGN PHASE 338 days Wed 4/14/10 Fri 7/29/11 42
44 PERMIT PHASE 75 days Mon 8/1/11 Fri 11/11/11 43
45 | RFP FOR GENERAL CONTRACTOR 75 days Fri 9/16/11 Thu 12/29/11 43
46 SCBOCC AWARD CONTRACT 1 day Tue 1/10/12 Tue 1/10/12

Project: JUDICIAL SCHEDULE Task Progress I Summary Y cxernalTasks | | Deadline JL

Bates Mon 1ratian Split Milestone ® Project Summary (PG External Milestone <0

Page 2




D e [Tt . o P e o O O s e B o B o T
47 CONSTRUCTION PHASE 260 days Wed 1/11/12 Tue 1/8/13 46 i |
48 FACILITY SET-UP AND OCCUPANCY 5 days Wed 1/9/13 Tue 1/15/13 47

49

50 | FIRE STATION # 22 BUSHNELL - PROTOTYPE 555 days Tue 8/18/09 Mon 10/3/11
51| RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09

52 |7 SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/08 Tue 10/13/09

53 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 1.0}’23/09 52

54 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 Tue 10/27/09 53

55 |7 STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09 54

56 | SCBOCC APPROVE CONTRACT 1 day Tue 11/10/09 Tue 11/10/09

5T | NOTICE TO PROCEED 1 day Wed 11/11/09 Wed 11/11/09 56

58 |7 DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 57

59 | RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10

60 |7 SELECTION COMMITTEE REVIEW 5 days Wed 6/2/10 Tue 6/8/10 59

61 | SCBOCC CONTRACT APPROVAL 1 day Tue 10/12/10 Tue 10/12/10

62 | CONSTRUCTION PHASE 218 days Mon 11/29/10 Wed 9/28/11

83 |7 FACILITY SET - UP AND OCCUPANCY 3 days Thu 9/29/11 Mon 10/3/11 62

85 FIRE STATION # 31 WILDWOOD - RENOVATION -- BOCC TO APPROVE VE CHANGE ORDER 03 08 2011 578 days Tue 8/18/09 Thu 11/3/11 —
66 | RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09 :

67 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09

68 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09

68 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 Tue 10/27/09

Project: JUDICIAL SCHEDULE
Date: Mon 10/31/11 Split

Task Progress

Milestone

Summary

Project Summary k

External Tasks
External Milestone <\

| |
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ID Task Name Duration Start Finish Predecessor: | Res ftober 11 |November 1| November 2 [ December 11
a 7 Nan |[0/1[0/2 [0/3 [11/6] 1/1 [ 1/2 [ 1/2[12/4 21 [ 211 [2/2

70 | STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09 69 ‘:3 ; !

M| SCBOCC APPROVE A/ ECONTRACT 1 day Tue 11/10/09 Tue 11/10/09

2 | NOTICE TO PROCEED 1 day Wed 11/11/09 Wed 11/11/09 71

B | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 72 §

Fe I 4 RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10

| SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10 2 §

% | SCBOCC CONTRACT APPROVAL 1 day Tue 3/8/11 Tue 3/8/11 : §

77 CONSTRUCTION PHASE 161 days Mon 3/21/11 Mon 10/31/11 '

78 FACILITY SET - UP AND OCCUPANCY 3 days Tue 11/1/11 Thu 11/3111 77 i §

7 : s

80 FIRE STATION # 32 OXFORD - RENOVATION - project placed on hold May 11, 2011 588 days Tue 8/18/09 Thu 11/17/11 —

81 | RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09 I ‘

82 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09

83 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09

84 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 Tue 10/27/09

85 |7 STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09 84

86 |7 SCBOCC APPROVE A/E CONTRACT 1 day Tue 11/10/09 Tue 11/10/09

87 | NOTICE TO PROCEED 1 day Wed 11/11/09 Wed 11/11/09 86

88 | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 87

89 | RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10 88

90 | SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10 89

91 | SCBOCC GC CONTRACT APPROVAL 1 day Tue 5/24/11 Tue 5/24/11 90

92 | [EH CONSTRUCTION PHASE 127 days Wed 5/25/11 Thu 111711 91

Project: JUDICIAL SCHEDULE
Date: Mon 10/31/11

Task ———————_

Milestone &

Progress

Split

Summary ~
Project Summary € :—'

External Tasks

External Milestone <>

SR I

Deadline

L
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ID o Task Name Duration Start Finish Predecessors E:ﬁ tgze[ 3112 \(I)golﬁ.rfg??;11\[1'}];\ﬁr/2b|$; ',24 gﬁclezr’???; :21
93 | FACILITY SET - UP AND OCCUPANCY 3 days Tue 11/1/11 Thu 11/3/11 77 : : :
94

95 |
% |,  FIRE STATION # 33 - COLEMAN - PROTOTYPE 569 days Tue 8/18/09 Fri 10/21/11 =
T | RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09
98 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09
9 | AJE PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09
100 | SCBOCC APPROVE NEGOTIATION 5 days Tue 10/27/09 Mon 11/2/09 99
101 | STAFF CONTRACT NEGOTIATIONS 1 day Wed 10/28/09  Wed 10/28/09
102 | SCBOCC APPROVE A\E CONTRACT 1 day Tue 10/12/10 Tue 10/12/10 101
103 | NOTICE TO PROCEED 1 day Wed 11/11/09  Wed 11/11/09 102
104 | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10 103
105 | RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10 104
106 | SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10 105
107 | SCBOCC CONTRACT APPROVAL 1 day Tue 10/12/10 Tue 10/12/10 106
108 |/ CONSTRUCTION PHASE 225 days Mon 12/6/10 Fri 10/14/11 107
109 | FACILITY SET - UP AND OCCUPANCY 5 days Mon 10/17/11 Fri 10/21/11 108
110
111 BUSHNELL GOVT OFFICE (FORMER TRANSIT BLDG) 105 days Mon 10/17/11 Fri 3/9/12

" AtE | PROGRAM PHASE 5 days Mon 10/17/11 Fri 10/21/11
113 BLDG & SITE DRAWING PHASE 15 days Mon 10/24/11 Fri 11/11/11 112
114 PERMIT PHASE - BLDG & SWFWMD 20 days Mon 11/14/11 Fri 12/9/11 113
115 RFP PHASE 25 days Mon 11/14/11 Fri 12/16/11 113

Project: JUDICIAL SCHEDULE

Task Progress ———————

Date: Mon 10/31/11 Split ... Miestone L 2

Summary _ External Tasks rﬁ &

Project Summary ([ EEEEEEE External Milestone

Deadline

{5
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D Task Name Duration Start Finish Predecessor:| Res ftober 11 | November 1 [ November 2 | December 11
o Nan|0/1 [0/2 [0/3 [11/6[ 171 [1/2 [1/2 [12/4] 2/1 [ 211 [ 272
116 BOCC AWARD 1 day Tue 1/10/12 Tue 1/10/12 i ' :
117 CONSTRUCTION PHASE 40 days Wed 1/11/12 Tue 3/6/12 116
118 FACILITY SET - UP AND OCCUPANCY 3 days Wed 3/7/12 Fri 3/9/12 117
Project: JUDICIAL SCHEDULE Task Progress IS Summary _ External Tasks | Deadline JL
Date: Mon 10/31/11 Split Milestone & Project Summary (7T External Milestone <>
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWOOD #31

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS

$ 1,562,970.00

SCOPE COMPANY ADDRESS CONTACT PHONE/CELL FAX EMAIL Office Contact Sub Contract Amount
5 : " 10882 N US Hwy 301 . Shzana Hawkins ;
Site Work Bill Gregory Excavating Oxford, FL 34484 Bill Gregory 362-748-2781 352-748-2379 e @b ok A e Bill Gregory 375,018.00
Landscape & Irrigation TBT
311 Altamonte Commerce
Termite Contrel Pro-Tek Services Blvd, Altamonte| Tim Lightner 407-862-2511 407-B62-0051 pro-tekservices@cfl.rm.com Tim Lightner
Springs, FL 32714
Survey, Layout Material Testing Universal Engineering 1531;F$FQRSE%4ST$: A Guy Rabens 352-787-0060 352-787-2174 | grabens@universalenaineering.com Guy Rabens
Building C £ T&D G i 195200k 226 Bob H 3562-748-2111 bobhayes@id it Bob H 144,451.00
uiiding Loncrete ancrete WI‘dWODd, FL 34785 0 ays . = ophnayes concrete.com O ays X B
Unit Maso| T&D Concrete L s Bob Hays 352-748-2111 bobhayes@idconcreie co Bob Hays 145,220.00
ey Wildwaod, FL 34785 i A MGESiE Con) Y REERs
N . . P 1323 N Jeffersen St . - o . "
Structural Steel - Joist - Decking QBT Industrial Fabrication Dubtin, GA 31021 Chris Howsll 478-275-4800 A78-272-1446 abtundustrialfsb@bellsouth.net Chris Howell
Structural Steel - Joist - Decking QBT Industrial Fabrication gizh: nge;%gft Chris Howell 4782754900 | 478-272-1446 | abtundustrialfab@bellsouth.net Chris Howell
Light Gatge Metal Framing Metal Studs Freimuth Drywall &ﬁ%ﬁﬁ;ﬁ?&‘; Carl Freimuth ShEE0NE || seirie s ibrsmithlake@aol com Carl Freimuth 75,348.00

Cell: 352-572-6415

Rough Carpentry

Freimuth Drywall

B467 NE 44ih Drive
Wildwond, FL 34785

Carl Freimuth

352-748-0056
Cell: 352-572-5415

352-748-4115

ibrsmithlake@acl.com

Carl Freimuih

included in D'wall

Caseworl

Glenco Industries

6515 Anno Avenue
Orlande, FL 32809

Roger Rullo

407-888-0651

407-888-82567

rogeralenco@bellsouth.net

Roger Rullo

Membrane Roof System
Asphalt Shingles

A+All Pro Roofing

4630 NE 35th 5t
Ocala, FL 34479

Jeffrey Tackelt

352-236-2718

352-236-6087

btmetalwork@hotmail.com

Jefirey Tackett

Building Insulation

Freimuth Drywall

B467 NE 44ih Crive
Wildwood, FL 34785

Carl Freimuth

352-748-8066
Cell: 352-572-6415

352-748-4115

ibrsmithlake@acl.com

Carl Freimuth

included in D'wall

Dampproofing [ Waterproofing

Emmett Sapp Builders

4430 NE 83rd Rd
Wildwood, FL 34785

Emmeit Sapp

352-748-1848
Cell: 352-267-6340

352-748-1065

Purchased and Installed by Emmett
Sapp Builders

Shelion Crow

Gutters & Downspouts

A+All Pro Roofing

4530 NE 35th St
Ocala, FL 34479

Jeffrey Tackstt

352-236-2719

352-236-6067

btmetalwork@hotmail com

Jefiray Tackett

Doors, Frames, Hardware

ills & Nebraska

2721 Regent St
Orlandg, FL 32804

Brian Foster

407-298-5600
Cell: 321-231-1472

407-578-2881

bfoster@millsnebraska.com

Storefront Windows Glass & Glazing

Service Glass of Ocala

3660 NE 42nd Ln
Ocala, FL 34479

Ed Lutz

352-629-8080

352-529-8181

Brian Foster

servicealass@embargmail.com

Ed Lutz

Specialty Doors
Spec 8300
Overhead Doors

Flerida Door Solutions

777 South Park Av.
Apopka, FL 32703

Randy Goodwin

407-884-5955
Cell 407-847-4199

407-884-7587

randygoedwin@fladoor.com

Randy Goodwin

Drywall

Freimuth Drywall

B4B7 NE 44th Drive
Wildweod, FL 34785

Carl Freimuth

352-748-9056
Cell: 352-572-6415

252-748-4115

ibrsmithlzke@aol.com

Carl Freimuth

included in D'wall

Acoustical Tile Ceillngs

Acousti Engineering Co of
Florida

14100 NW 126 Ter
Alachua, FL 32815

Robert Carter Jr.

386-462-9800

bobearter@acousti.com

Bob Carler

4411 NE 83rd Rd

Floaring Great Lakes Carpet & Tile Widwood, FL 34785 Darren Heams 352-753-7502 darren@areatlakescarpet.com Darren Heams 30,895.00
s n PO Box 186 . =
Painting Royal Décor Wildwood, FL 34785 Mike Peck 352-504-7510 352-365-0767 ke Perk 51,142.00
- 5875 New Tampa Hwy. #3 . . - i .
Toilet Accessories Ralling Oak Supply, [nc. Lakeland, FL 33815 Ken Rosi B63-688-0077 BE63-688-9855 ken roa@tampabéy_rr com Ken Rosi
Interior/Exterior Signage & Plagues TED
. o . sope . 5575 Naw Tampa Hwy, #3 = . = . ¥
Fire Extinguishers & Cabinets Ralling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-09077 BG3-658-9855 ken_rosi@tampabay.rr.com Ken Rosi
37339 Leontine Williams
Fire Suppression Piping Savage Fire Protection Road Shelton Savage 352-728-2877 352-787-1202 Shelton Savage
Leasburg, FL 34788
. . . 666 E. Overdrive Circle Tom 4 . e
% 237 337 o) 5
Plumbing Mike Scott Plumbing Hernande, FL 34442 Longenecker 352-237-2888 352-237-0836 tom@mikescottplumbing.com Tom Lengennecker
5 z : 8279 W US Hwy 301 ” ' .
HVYAC Village Air & Electric Wildwood, FL 34785 Charlie Reark 352-748-5744 352-748-0547 croark@villageae.com Cherlie Roarl 298,278.00
LP Gas System 412 South Main Strest : 2574 ” :
i 48 -748- i en [\
Binpans Suburhan Propane Wildwood, FL 34785 Allen McAllistar 352-748-2101 352-748-2306 amcallister@suburbanpropane.com Allen MeAllister
- 5 e = 8279 W US Hwy 301 o, jamie zito@village-air com .
Electrical Village Air & Electric Wildwaod, FI 34785 Jamie Zita 352-748-5744 352-748-0547 BeaiohEEvilAaasEar Jamie Zito 298,278.00
Standby Power System Generator : Sy = 8279 W US Hwy 301 S = Ak lamig.zito@village-air.com .
Spec 16230 Village Air & Electric Wikdwood, FL 34785 Jamie Zita 352-748-5744 352-T748-0547 R Jamie Zito 133,740.00
Fire Alarm Systam Gentl Florda Pt Sound [0 Et"’é:?;s ORar) ey piller | 2027489737 CEl 55 749 573 ynetief@cffire.com Kenny Miler inc in Elec

352-266-7500




