


Board of Sumter County Commissioners  
Sumter County Housing Services

CHANGE ORDER# 1

Owner: Douglas and Heather Stacey

Contractor: Lewis Brothers Inc

Job At: 11728 CR 207W Oxford, FL 34484



The contract for Rehabilitation Work entered into on 19th day of May, 2012, by and between the above Owner and Contractor and approved by the Sumter County Board of commissioners as Agent for the Owner, is hereby amended to include the following changes, additions and/or deletions to the work (attach additional sheets if necessary):

Item #	Spec #	Description of Work	Location	Price
1		85 FEET OF ADDITIONAL DRILLING		\$1,836.00
			TOTAL	\$1,836.00

This Change Order hereby becomes an integral part of the Contract between the above Owner and Contractor dated the 19th day of May, 2012. The Contract Amount is hereby amended by \$ 1,836.00 for a new total of \$ 9,672.00.

The additional cost will be covered by \$ \_\_\_\_\_ of \_\_\_\_\_ funds, and \$ \_\_\_\_\_ of SHIP funds.

The work completion deadline is:



not extended;



extended to \_\_\_\_\_

☐ Occupancy of the structure will be as originally contracted.

☐ The structure will be vacant for an additional \_\_\_\_\_ days.

Connie Lewis

(Typed or legibly printed Name of Contractor)

Connie Lewis  
(Signature of Contractor or Representative)

5/10/2012

(Date)

Douglas and Heather Stacey

(Typed or legibly printed Name of Owner)

Douglas Stacey  
(Signature of Owner)

5-10-12

(Date)

D. Huskey  
(Typed or legibly printed Name of Housing Rehabilitation Specialist)

D. Huskey  
(Signature of Housing Rehabilitation Specialist)

5/14/12

(Date)

Penna Lafferty  
(Typed or legibly printed Name of Housing Representative)

Penna Lafferty  
(Signature of Housing Representative)

5-14-12

(Date)