

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Contract Change Order 46 with Emmett Sapp Builders for Tax Savings on the Fire Station Projects (Staff recommends approval).

REQUESTED ACTION: **Board Approval**

Work Session (Report Only)
 Regular Meeting

DATE OF MEETING: 6/26/2012

Special Meeting

CONTRACT: N/A
Effective Date: 10/12/2010
Managing Division / Dept:

Vendor/Entity: Emmett Sapp Builders

Termination Date: _____
Facilities Development

BUDGET IMPACT: -\$12,407.24

Annual
 Capital

FUNDING SOURCE:

ARRA and Capital Outlay Fund Revenue

EXPENDITURE ACCOUNT:

305-182-522-6235, 305-182-522-6202, 305-182-522-6215

N/A

HISTORY/FACTS/ISSUES:

This change is to reduce the contract amount to reflect the tax savings for Owner Direct Purchases made for all three fire station projects. West Bushnell -\$3,561.15, South Wildwood 1\$5,251.96 and Downtown Wildwood -\$3,594.12 for a combined tax savings total of \$12,407.24.
