

**SUMTER COUNTY BOCC  
CHANGE ORDER FORM**

<b>PROJECT:</b> West Bushnell, South Wildwood and Downtown Wildwood Fire Stations	<b>CHANGE ORDER NUMBER:</b> 46
	<b>DATE:</b> 6.12.2012
	<b>ARCHITECT'S PROJECT NO.:</b>
<b>TO CONTRACTOR:</b> Emmett Sapp Builders Inc	<b>CONTRACT DATE:</b> 10.12.2010
4430 NE 83rd Rd	<b>CONTRACT FOR:</b> \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:

This change is to reduce contract amount to reflect the tax savings for Owner Direct Purchases made for all three fire station projects, West Bushnell -\$3,561.15, South Wildwood -\$5,251.96 and Downtown Wildwood -\$3,594.12 for a combined tax savings total of \$12,407.24.

**Not valid until signed by the Owner, Architect.**

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$2,150,272.00</u>
Net change by previously authorized Change orders	<u>\$684,890.90</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$2,835,162.90</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	(\$12,407.24)
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$2,822,755.66</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.  
ARCHITECT  
2641 Sunset Point Rd  
Address  
Clearwater FL 33759

Emmett Sapp Builders Inc.  
CONTRACTOR  
4430 NE 834d Rd  
Address  
Wildwood FL 34785

Sumter County BOCC  
OWNER  
7375 Powell Rd  
Address  
Wildwood FL 34785

BY \_\_\_\_\_

BY \_\_\_\_\_

BY \_\_\_\_\_

Rick Bacon

Emmett Sapp

Garry Breeden - Chairman

DATE \_\_\_\_\_

DATE \_\_\_\_\_

DATE \_\_\_\_\_