

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Road Closure Date Change for Powell Road (For Information Only).

REQUESTED ACTION: For Information Only

- Work Session (Report Only)
 Regular Meeting

DATE OF MEETING: 6/26/2012
 Special Meeting

CONTRACT: N/A

Effective Date: 5/15/2012

Managing Division / Dept:

Vendor/Entity:

Termination Date: 7/17/2012

Public Works Division/Engineering

BUDGET IMPACT: \$0.

- Annual
 Capital
 N/A

FUNDING SOURCE:

N/A

EXPENDITURE ACCOUNT:

N/A

HISTORY/FACTS/ISSUES:

On February 14, 2012, the Board of County Commissioners approved the road closing of Powell Road, from SR 44 to SR 44-A for an estimated 45 days during the demolition and construction of the modification to the intersection of Powell Road and Davok Road/Brownwood Boulevard. The original road closure proposed dates were April 16 to May 28, 2012. Due to upcoming holiday and potential weather delays, the contractor has asked that these proposed road closure dates be allowed until July 17, 2012.

Attached is a copy of the request letter sent to Public Works from Mr. Mathew Bass from Rainey Construction Company dated June 19, 2012.
