


Leaders In Providing  
Construction Solutions



General Contractors  
Construction Managers

## OFFICES

### TAMPA

Corporate Headquarters  
716 N. Renellie Drive  
Tampa, Florida 33609  
PH: 813 • 832 • 3033  
FAX: 813 • 831 • 9860

### BRADENTON

2411 Manatee Avenue W.  
Bradenton, Florida 34205  
PH: 941 • 747 • 3001  
FAX: 941 • 747 • 3015

### SEBRING

1757 US Highway 27 S.  
Sebring, Florida 33870  
PH: 863 • 386 • 5500  
FAX: 863 • 386 • 5503

### COCOA

111 King Street  
Cocoa, Florida 32922  
PH: 321 • 636 • 5447  
FAX: 321 • 632 • 8972

### ST. PETERSBURG

1004 Central Avenue.  
St. Pete, Florida 33705  
PH: 727 • 497 • 0420  
FAX: 727 • 497 • 0421

[www.admorgan.com](http://www.admorgan.com)

License # CGC044502

November 20, 2009

Doug Conway, Project Manager  
Board of County Commissioners  
Sumter County, Florida

RE: Request Adjustment, GMP – Sumter County Jail Expansion

Dear Doug,

Per our discussions, as the work progresses in the existing facility we now recognize that we will exceed the overall project cost of Twenty-Two Million Dollars and No Cents (\$22,000,000.00) by a sum of Five Hundred, Fifty Thousand, Nine Hundred, Thirteen and No Cents (\$550,913.00). Effectively this is due to Amendment #1 for extended General conditions and Amendment #2 additional work within the existing jail facility. We have projected costs out to the scheduled completion of the renovation work within the existing facility, the end of February, 2010. Additionally, we request the deduction of the Owner Direct Purchase Program including all sales tax savings in the amount of, Five Million Three Hundred, Thirty-Two Thousand, Ninety-Nine Dollars and no/cents (\$5,332,099.00).

#### Cost Breakout:

##### Amendment #1

Extended General Conditions @ \$36,550.00 per month beginning August, 2009 through February, 2010.

\$255,850.00

##### Amendment #2

Renovation/Upgrade of existing security and fire alarm systems within the existing jail facility.

\$295,063.00

Owner Direct Purchase Including sales tax.

<\$5,332,099.00>

We are asking for an adjustment of the contract to account for the additional costs and the deductive adjustment for Owner Direct Purchase. Final GMP value should be Seventeen Million, Two Hundred, Eighteen Thousand, Eight Hundred, Fourteen Dollars and no/cents. (\$17,218,814.00)

Respectfully,

Tim Wise, Project Manager  
The A. D. Morgan Corporation