

Task Name	r 21	January 1	January 11	January 21	February 1	February 11	February 21	March 1
	12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14
<b>February 9 Regular Meeting</b>							◆ 2/9	
Public Hearing to Adopt Population Allocation Agreement with DCA							◆ 2/9	
Set Public Hearing for the EAR update							◆ 2/9	
<b>February 16 Workshop</b>								◆ 2/16
City of Webster Request Letter Regarding 17 acre park property								◆ 2/16
Temporary Event Ordinance								◆ 2/16
Sumter Fire ALS Direction								◆ 2/16
<b>February 23 Regular Meeting</b>								◆ 2/23
Public Hearing for EAR update								◆ 2/23

Project: Project 2.10.09

Date: Wed 1/20/10

Task

Split

Progress

.....

Milestone

Summary

Project Summary

◆

External Tasks

External Milestone

Deadline

Page 1