

Facilities Development & Maintenance

910 N. Main St. • Bushnell, FL 33513 • Phone (352) 793-0279 • FAX: (352) 793-0207
Website <http://sumtercountyfl.gov>



Jana Sterling, Project Manager
Florida Division of Emergency Management
2555 Shumard Oak Boulevard
Tallahassee, FL 32399

August 23, 2010

Sumter County requests to relinquish the remaining FEMA Funds for Project #1679-04-R, Center Hill City Hall Wind Retrofit, Contract # 09HM-7J-05-70-01-007. The original Period of Performance for the contract ends on 29 OCT 2010.

Sumter County advertised a formal Request for Proposal for 30 days and did not receive any bids. The county solicited bids from five contractors and received three. The lowest bid exceeding the allotted funds by \$3,613.00. Sumter County solicited the difference in funding from the City of Center Hill. Due to funding restraints, they were unable to make up the difference.

Sincerely,

Douglas L. Conway,
Project Manager

Douglas L Conway, Project Manager
Facilities Development & Maintenance
(352) 793-0279
910 N. Main St.
Bushnell, FL 33513

Richard Cobb, Supervisor
Facilities Maintenance Department
(352) 569-6065
316 E. Seminole Ave.
Bushnell, FL 33513

Bradley S. Arnold,
County Administrator
(352) 793-0200
910 N. Main Street
Bushnell, FL 33513

Richard "Dick" Hoffman, Dist 1
(352) 753-1592 or 793-0200
910 N. Main Street
Bushnell, FL 33513

Doug Gilpin, Dist 2
Chairman
(352) 793-0200
910 N. Main Street
Bushnell, FL 33513

Don Burgess, Dist 3
Vice Chairman
(352) 753-1592 or 793-0200
910 N. Main Street
Bushnell, FL 33513

Garry Breeden, Dist 4
(352) 793-0200
910 N. Main Street
Bushnell, FL 33513

Randy Mask, Dist 5
2nd Vice Chairman
Office: (352) 793-0200
Home: (352) 793-3930
910 N. Main Street
Bushnell, FL 33513