



## Florida Department of Transportation

CHARLIE CRIST  
GOVERNOR

719 South Woodland Boulevard  
DeLand, FL 32720-6834

STEPHANIE C. KOPELOUSOS  
SECRETARY

August 26, 2010

Mr. Bradley Arnold  
Sumter County Administrator  
Sumter County  
319 East Anderson Avenue  
Bushnell, Florida 33513

Dear Mr. Arnold,

**SUBJECT: TIME EXTENSION**  
**Local Agency Program Agreement**  
**FPN: 428607-1-58-01**  
**Contract No.: APZ20**

The Department has extended the above referenced Stimulus LAP Project on CR 476B to **January 31, 2011** in order to complete construction and finalize project close out.

Any questions or concerns may be directed to Yvonne Broxton at 386-943-5408.

Sincerely,

A handwritten signature in black ink, appearing to read "Rise' K. Wall".

Rise' K. Wall  
Director of Transportation Support  
District 5

enclosure

cc: Steve Kegel  
Vince Vacchiano