

**SUMTER COUNTY BOARD OF COMMISSIONERS  
EXECUTIVE SUMMARY**

**SUBJECT:** Change Order #5 Greg Construction

**REQUESTED ACTION:** Request BOCC to sign Owner Change Order

Work Session (Report Only)    **DATE OF MEETING:** 11/9/2010  
 Regular Meeting                       Special Meeting

**CONTRACT:**  N/A    Vendor/Entity: Greg Construction  
Effective Date: 10/13/2009    Termination Date: 12/31/2010  
Managing Division / Dept: Facilities Development and Maintenance

**BUDGET IMPACT:** -\$18,000.00  
 Annual                      **FUNDING SOURCE:** Capital Outlay Construction Fund  
 Capital                      **EXPENDITURE ACCOUNT:** 305-100-519-6246  
 N/A

---

**HISTORY/FACTS/ISSUES:**  
Automatic deduction for failure to meet completion date for construction in accordance with contract provisions.

---