Arnold, Bradley

From:

Arnold, Bradley

Sent:

Wednesday, January 19, 2011 7:48 AM

To:

Dabson, Chris

Cc:

Cottrell, Scott; Wert, Chris; Jackson, Jackey; Vince Ruano; @County Commissioners

Subject:

RE: FPN 240418-2 SR 48 Widening Project from CR 609 to CR 475in Bushnell

Importance: High

Chris,

Thank you for the update and FDOT definitely has Sumter County's support in moving forward with this project.

Bradley

From: Dabson, Chris [mailto:chris.dabson@dot.state.fl.us]

Sent: Wednesday, January 19, 2011 7:45 AM

To: Jackson, Jackey; Arnold, Bradley; vruano@cityofbushnellfl.com

Cc: Long, Todd

Subject: FPN 240418-2 SR 48 Widening Project from CR 609 to CR 475in Bushnell

Mr. Jackson / Mr. Bradley Arnold/ Mr. Ruano,

This email to inform the City of Bushnell and Sumter County of the status of the SR 48 widening project. Currently, the plans are finished and the Right-of-Way phase for this project will begin this coming July and appraisals and acquisitions will continue until August of 2014. At this time in the project schedule, the plans update phase will begin in early Yr. 2014 and plans production date is scheduled for July 2015. The letting is to occur in September of 2015, and construction would most likely start in Fall of Yr. 2015.

In the meantime, if you have any questions concerning the design plans or Right-of-Way, please email or call me.

This past summer the Department had the City and Sumter County's support for the SR 48 widening project. As part of the Department's initiative to establish support for all projects in general with the Cities and Counties, we would like an email or letter of confirmation of support from the City and County for this project.

Does the Department have the City and Sumter County's support?

Thanks
Christopher L. Dabson P.E.
Consultant Project Management Engineer
Florida Department of Transportation
Phone: 386-943-5321

chris.dabson@dot.state.fl.us