

**SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY**

SUBJECT: Amend Interlocal Agreement for Pavement Management via Extension Amendment
with Lake Sumter Metropolitan Planning Organization (Staff recommends approval).

REQUESTED ACTION: **Staff recommends approval**

☐ Work Session (Report Only) **DATE OF MEETING:** 7/12/2011
☒ Regular Meeting ☐ Special Meeting

CONTRACT: ☐ N/A Vendor/Entity: Lake Sumter MPO
Effective Date: June 30, 2011 Termination Date: December 30, 2011
Managing Division / Dept: Sumter County Public Works/Engineering

BUDGET IMPACT: None
☐ Annual **FUNDING SOURCE:** _____
☐ Capital **EXPENDITURE ACCOUNT:** _____
☐ N/A

HISTORY/FACTS/ISSUES:

On November 23, 2011, the BOCC entered into an Interlocal Agreement between Sumter County and the Lake-Sumter Metropolitan Planning Organization relating to Sumter County Pavement Management Program.

Pursuant to paragraph 6.A of the subject agreement, the Sumter County Public Works Division requests a 6 month extension (from 30 June 2011 to 30 December 2011) of the Interlocal Agreement between Sumter County and the Lake-Sumter MPO.

This is required to ensure the MPO's consultant has adequate time to properly train the Sumter Pavement Management personnel on the US Army Corps of Engineers MicroPaver software, ensure that Sumter County receives all agreed to software support and GIS integration per the Interlocal Agreement, and to process final payments.

There is no additional cost for this time extension. All terms and pricing contained within the Interlocal Agreement shall apply throughout the extension period.

Please find attached the Extension Amendment for execution by the chairman.

**EXTENSION AMENDMENT TO THE
INTERLOCAL AGREEMENT
BETWEEN
SUMTER COUNTY
AND
THE LAKE~SUMTER METROPOLITAN PLANNING ORGANIZATION
RELATING TO
SUMTER COUNTY PAVEMENT MANAGEMENT PROGRAM**

Pursuant to paragraph 6.A of the subject agreement, the Sumter County Public Works Division requests a 6 month extension (from 30 June 2011 to 30 December 2011) of the Interlocal Agreement between Sumter County and the Lake~Sumter MPO.

This is required to ensure the MPO's consultant has adequate time to properly train the Sumter Pavement Management personnel on the US Army Corps of Engineers MicroPaver software, ensure that Sumter County receives all agreed to software support and GIS integration per the Interlocal Agreement, and to process final payments.

There is no additional cost for this time extension. All terms and pricing contained within the Interlocal Agreement shall apply throughout the extension period. Agreement with this extension is indicated by the signatures below.

COUNTY

**BOARD OF COUNTY COMMISSIONERS
SUMTER COUNTY, FLORIDA**

_____,
Chairman

This _____ day of _____, 2011

Attest:

Clerk of the Board of County Commissioners
of Sumter County, Florida

Approved as to Form and Legality:

Name:
Sumter County Attorney

MPO

**LAKE~SUMTER METROPOLITAN
PLANNING ORGANIZATION**

Chairman

This _____ day of _____, 2011

Attest:

Susan Goldfuss
Executive Assistant

Approved as to Form and Legality:

Melanie N. Marsh
MPO Attorney