

**SUMTER COUNTY BOCC
CHANGE ORDER FORM**

PROJECT: South Wildwood FS #33	CHANGE ORDER NUMBER: 38 - South Wildwood FS #33
	DATE: Oct 25 2011
	ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc	CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd	CONTRACT FOR: \$2,150,272.00
Wildwood FL 34785	

The Contract is changed as follows:
This is an increase in scope of work to purchase four recliners as part of the FF&# package, \$2,184.37.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was	\$2,150,272.00
Net change by previously authorized Change orders	<u>\$638,935.06</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$2,789,207.06</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$2,184.37</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$2,791,391.43</u>

The Contract Time will be (increased) decreased) (unchanged) by	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Bacon Group Inc.
ARCHITECT
2641 Sunset Point Rd
Address
Clearwater FL 33759

Emmett Sapp Builders Inc.
CONTRACTOR
4430 NE 83rd Rd
Address
Wildwood FL 34785

Sumter County BOCC
OWNER
7375 Powell Rd
Address
Wildwood FL 34785

BY
Rick Bacon

BY
Emmett Sapp

BY
Don Burgess - Chairman

DATE

DATE

DATE

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request

To: DOUG CONWAY
Sumter County Board of Comm
910 N Main St Room 201
Bushnell, FL 33513
Ph: 352-793-0200 Fax: (352)793-0207

Number: 54
Date: 10/25/11
Job: 10-22 Coleman Fire Station #33
Phone:

Description: Four Recliners - Model #110015 - Semnol Chaise Recliner

We are pleased to offer the following specifications and pricing to make the following changes:

Four Recliners - Model #110015 - Semnol Chaise Recliner

The total amount to provide this work is \$2,184.37
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow
Emmett Sapp Builders, Inc.

Approved by: _____
Date: _____

Cc:

Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 54 Price Breakdown
Continuation Sheet

Description: Four Recliners - Model #110015 - Semnol Chaise Recliner

Description	Labor	Material	Equipment	Subcontract	Other	Price
Four Recliners - Model #110015 - Semnol Chaise Recliner		\$2,059.75				\$2,059.75

				Subtotal:		\$2,059.75
			Markup	\$2,059.75	5.00%	\$102.99
			Bond	\$2,162.74	1.00%	\$21.63
				Total:		\$2,184.37

Badcock & more

HOME FURNITURE

421 W BELT AVE
 BUSHNELL FL 33513-5139
 352 568-0993

To: **ATTN: Shelton Crowe**
 Fax # **1352-748-1065**

SALES QUOTE
 7575543610

10/24/11

Sold To
 SUMTER COUNTY
 209 N FLORIDA ST # 206
 BUSHNELL, FL 33513
 Home: 352 303-0417
 Work: 352 793-0200

Ship To
 SUMTER COUNTY
 209 N FLORIDA ST # 206
 BUSHNELL, FL 33513

QUOTE	Pick-up / Delivery	Salesperson	Customer #	Store
	D - Delivery	S805	757976135	757
Scheduled Date:	Printed: 10/24/11 11:04AM			
10/28/11				

Ln#	Product Description	Order	Price	Amount
1	D 110015 HANDL CHAISE RECLNR	4	\$499.95	\$1,999.80

Merchandise: \$1,999.80
 Delivery Charge: \$59.95
Total Sales Quote: \$2,059.75

This sales quote is a representation of the prices, taxes and fees applicable for the purchase of the above item(s) on this date. Availability of the above product(s) is not guaranteed and the above prices, taxes and fees are subject to change at any time.

