

**Work Program to Complete
Evaluation and Appraisal Report of the Sumter County Comprehensive Plan**

		2008			2009												2010
		October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January
Kick-Off EAR Process																	
	Staff Meeting																
	ZAB Meeting																
	BOCC Meeting																
Identify Issues of Local Concern																	
	Identify in Sumter 2030 Visioning Process																
	Finalize with ZAB and BOCC																
	Scoping Meeting																
	Letter of Understanding to DCA																
Statutory Required Analysis																	
	Evaluate and Update Population Projections																
	Changes in Land Areas (Annexation)																
	Suitability of Vacant Land for Development																
	Provision of Infrastructure to Meet Growth Needs																
	Location of Development Consistent with Plan																
	Coordination of Water Supply Planning with Water Management District																
	Coordination of Land Use and Public School Planning																
	Changes to State Law and Rules																
	Assess Success/Failures of Each Element																
Issues of Local Concern Analysis																	
	(Further Broke Down After Finalization of Issues by BOCC)																
EAR Review and Adoption																	
	Internal Review of Draft EAR																
	Draft EAR Review by ZAB																
	Draft EAR Transmittal by BOCC																
	Submit Draft EAR to DCA																
	Revise EAR																
	Adopt EAR by BOCC																

Meeting/Public Hearing

Analysis

Submittal to DCA