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[PROJECT FINANCIAL STATUS REPORT
COUNTY BUILDING PROJECTS
PREPARED BY DOUGLAS L CONWAY
SCBOCC MEETING DATE AUGUST g, 2011

CIP RECOMMENDED  REVISED PAYMENT ORIGINAL CHANGE  ANTICIPATED  REVISED GAIN COST PROJECT
LINE | SQUARE % PROJECT DESCRIPTION cip clp TO CONTRACT(S) ORDERS FUTURE  CONTRACT(S) OR PER SQ FT STATUS
ITEM#| FEET COMP ADJUSTMENT(S}  TOTALS DATE AMOUNT ITEMS AMOUNT (LOSS)
BUSHNELL CAMPUS RENOVATIONS : - - _
1] 22,000 2% [JUDICIAL CENTER RENOVATIONS 1ST FL $3,910,258 ~ $0| $3.910258 $72,020 $74,520 $0 $3,835,738 $3,910,258 $0 $178 SCHEMATIC DESIGN —
B 2| 44013 3% |HISTORIC COURTHOUSE RENOVATION 18T, 2ND, 3RD FLS AND EXTERIOR $3,342,726 $0| 83,342,726 $114,605 $223,932 $0 $3,118,794 $3,342,726 50 $75.95 CONST DOCUMENTS \ RFP PHASE
66,013 BUSHNELL CAMPUS RENOVATIONS TOTAL  $7,252,984 $0| $7,252,984 $186,625 $298,452 $0 $6,954,532 $7,252,984 §0| $110
|JAIL EXPANSION PROJECT FACILITIES CONTRACT CLOSE - OUT PHASE - 02 26 2010
CONTRACT DEFICIENCIES -- CORRECTIVE ACTION PLAN = -
3] 29335 IMMEDIATE NEEDS FACILITY - CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
4] 19,052 180 BED HOUSING FACILITY i CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
5 5,521 KITCHEN FACILITY - CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
6| 44,699 INTAKE AND RELEASE FACILITY CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
7 1,955 VIDEO VISITATION CONTRACT DEFICIENCIES - CORRECTIVE ACTION PLAN
_|EQUIP - VIDEO CARRELS - LAUNDRY & KITCHEN - BEDS
JAIL CONST. MGT FEE
8 - MAIN JAIL (1988) RENOVATIONS $1,500,000 80| $1,500,000 $128614]  $160,541 $18,700 $1,320,759 $1,500,000 $0 CONST DOCUMENTS\ RFP PHASE *
9| 45599 82% | THE VILLAGES SUMTER COUNTY SERVICE CENTER & LIBRARY $8,000,000 $0]  $8,000,000 $6,552,797 |  $7,403,002|  ($421,296) $1,018,294 $8,000,000 (30 $175 CONTRACT CLOSE - OUT PHASE
B FIRE STATION PROJECTS B
10 5,850 31% |FIRE & RESCUE STATION 31 AT WILDWOOD - RENOVATION $658,539 $0 $658,539 $205,439 $650,601 $7,938 0 $658,539 $0 $113 MEP ROUGH-IN CONSTRUCTION PHASE 7
11 5,355 6% | FIRE & RESCUE STATION 32 AT OXFORD - RENOVATION $643,909 - $0|  $643,009 $39,836 $47,268 $851 $595,790 $643,909 (30 $120 STATUS —-ON HOLD -
12 7,870 92% | FIRE & RESCUE STATION 22 AT WEST BUSHNELL - PROTOTYPE $1,170,134 $0[ 1,170,134 $1,073,400 $1,151,247 $18,888 | $0 $1,170,135 (%0 $149 GRAND OPENING JULY 12, 2011
13 7,870 54% |FIRE & RESCUE STATION 33 AT SOUTH WILDWOOD - PROTOTYPE $1,341,523 $0| $1,341,523 $720,045 $1,313,900 27,624 %0 $1,341,524 &1 $170 FINISH TRADES HAVE BEGUN
14 4,000 0% | CDA \ ANIMAL CONTROL JOINT USE FACILITY $709,379 $0|  $709,379 $2,400 $86,804 $0 $622,575 $709,379 $0 $177 DESIGN PHASE - MEP B
| 15| 5% |SCSO - VOIP GENERATORS ] - $225,000 §0] $225,000 $11,512 $15,740 0 $209,260 $225,000 $0 REQUEST FOR WRITTEN QUOTES
16 16% |[SUMTERVILLE COMMUNITY CENTER PARKING LOT $50,000 ~$50,000 $7,905 $9,500 $0 $40,500 $50,000 $0 ~ -
17 - 16% [JAIL EMPLOYEE PARKING LOT $50,000 $50,000 $7,905 $9,500 $0 $40,500 $50,000 $0
18 0% |CDBG PANACOOGHEE GRANT - FACILITIES ADA TRANSITION PLAN $50,000 $50,000 $0 $0 $0 $50,000 $50,000 $0
18] 243,119 [PROJECT TOTALS | $21,651,468] $0| $21,651,468 ] $8,936,477|  $11,146,555| ($347,295]  $10,852,210]  $21,651,470] ($2)
08/03/2011 09:10:01 AM
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ID | Task Name l Duration Start Finish [August 11 [September 1 | September]
1 e B B I B . 7/31 | 8/7 | 814 | 8/21 | sfga | o4 [ 911 ] 9{13 | 9/25
| ‘ : ‘
-2 JUDICIAL CENTER - RENOVATIONS 1ST FLOOR ONLY 1864 days Wed 2/20/08 Fri 4/10/15 I_:_
3 | SPACE PROGRAM 75 days Wed 2/20/08 Mon 6/2/08 3
4 | EVALUATE EXISTING BUILDING 75 days Wed 2/20/08 Mon 6/2/08 |
5 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 225 days Tue 6/3/08 Tue 5/19/09 ‘ :
6 |[ FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS - 120 days Mon 12/2/13 Fri 5/16/14
7 RFP SELECTION OF GC PHASE 75 days Mon 5/19/14 Fri 8/29/14
8 CONSTRUCTION PHASE 160 days Mon 9/1/14 Fri 4/10/15
9| HISTORIC COURTHOUSE RENOVATIONS 1ST, 2ND, 3RD FLOORS AND EXTERIOR BLDG ENVELOP 1237 days Wed 2/20/08  Wed 11/14/12 _—i 3 :
- | f
10 | SPACE PROGRAM 40 days Wed 2/20/08 Mon 4/14/08
[T |3 EVALUATE EXISTING BUILDING 39 days Wed 2/20/08 Fri 4/11/08
12 | CONCEPTUAL DESIGN PHASE FOR OPTIONS & FEASIBILITY 37 days Mon 3/31/08 Tue 5/20/08
BEES SCBOCC APPROVAL OF FINAL DESIGN PHASE FEES 1 day Tue 5/27/08 Tue 5/27/08
14 |[id FINAL DESIGN - CONSTRUCTION DRAWINGS & SPECIFICATIONS 828 days Wed 5/28/08 Fri 7/29/11 |;
15 |[FH RFP FOR GENERAL CONTRACTOR PHASE 75 days Mon 8/1/11 Fri 11/11/14
16 |[H CONSTRUCTION PHASE 260 days Mon 11/14/11 Fri 11/9/12
17 FACILITY SET -UP AND OCCUPANCY 3 days Mon 11/12/12  Wed 11/14/12
18
19 CDA \ ANIMAL CONTROL JOINT USE FACILITY 253 days Wed 4/13/11 Fri 3/30/12
20 |[EH DESIGN PHASE 100 days Wed 4/13/11 Tue 8/30/11 =
21 PERMIT PHASE - SWFWMD & DEP& BLDG DEPT 74 days Wed 8/31/11 Mon 12/12/11
22 RFP FOR GENERAL CONTRACTOR PHASE 75 days Wed 8/31/11 Tue 12/13/11
23| CONSTRUCTION PHASE 75 days Wed 12/14/11 Tue 3/27/12
Project JUDICI;\:-SCHEDULE - Task.—um Progress IS Summary ExternalTasks | | Deadline JL
R SS splt  Milestone & Project Summary External Milestone <}
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~ FACILITY SET - UP AND OCCUPANCY

Task Name

JAIL EXPANSION PROJECT INCLUDES THE FOLLOWING FACILITIES: - CORRECTION ACTION PLAN

IMMEDIATE NEEDS POD FACILITY

CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN

180 BED HOUSING FACILITY

CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN

KITCHEN FACILITY

CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN

INTAKE & RELEASE FACILITY

CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN

VIDEO VISITATION

CONTRACT DEFICIENCIES — CORRECTIVE ACTION PLAN

1988 MAIN JAIL RENOVATION

RFP FOR A/E SERVICES

SCBOCC AWARD A/E CONTRACT

DESIGN PHASE

PERMIT PHASE

RFP FOR GENERAL CONTRACTOR

SCBOCC AWARD CONTRACT

CONSTRUCTION PHASE

Duration

3 days

311 days

311 days
311 days
311 days
311 days
311 days
311 days
311 days
311 days
311 days

311 days

741 days
61 days
1 day
338 days
75 days
75 days

1 day

260 days

Start

Wed 3/28/12

Fri 7/23/10

Fri 7/23/110

Fri 7/23/10

Fri 7/23/10

Fri 7/23/10

Fri 7123110

Fri 7/23/10

Fri 7/23/10

Fri 7/23/10

Fri 7/23/10

Fri 7/23/10

Mon 1/18/10

Mon 1/18/10

Tue 4/13/10

Wed 4/14/10

Mon 8/1/11

Mon 8/1/11

Mon 11/14/11

Tue 11/15/11

Finish

| August 11

| September 1

| September

~ Fri 3/30/12

Fri 9/30/11

Fri 9/30/11

Fri ©/30/11
Fri 9/30/11
Fri 9/30/11 ;
Fri 9/30/11 - :
Fri 9/30/11 E

Fri 8/30/11 =

Fri 9/30/11

Fri 9/30/11

Fri 9/30/11

Mon 11/19/12

Mon 4/12/10

Tue 4/13/10

Fri 7/29/11

Fri 11/11/11

Fri 11/11/11

Mon 11/14/11

Mon 11/12/12

731 | 87 | 8M4 [ 8/21 [ 828 | 9/4 | 911 | 918 | 9/25

Project: JUDICIAL SCHEDULE

Date: Wed 8/3/11

Task

Progress I Summary

Split Milestone ‘

External Tasks

I ._I

Project Summary (AT

e A

External Milestone ’)

Deadline

L




IS
47 |
48
49

51
5 |
52 |
5 |l

—5

Ti‘¢'

6 |
5 |

| 88 |
59 |

60 |
61
62
63
64
66 |
67 |
68 |
69 |

Task Name

~ FACILITY SET-UP AND OCCUPANCY

FIRE STATION # 22 BUSHNELL - PROTOTYPE

RFP FOR A/E SERVICES

SELECTION COMMITTEE REVIEW TO SHORT LIST

A/E PRESENTATIONS

SCBOCC APPROVE NEGOTIATION

STAFF CONTRACT NEGOTIATIONS

SCBOCC APPROVE CONTRACT

NOTICE TO PROCEED

DESIGN PHASE

RFP PHASE FOR GENERAL CONTRACTOR

SELECTION COMMITTEE REVIEW

SCBOCC CONTRACT APPROVAL

CONSTRUCTION PHASE

FACILITY SET - UP AND OCCUPANCY

RFP FOR A/E SERVICES

SELECTION COCMMITTEE REVIEW TO SHORT LIST

A/E PRESENTATIONS

SCBOCC APPROVE NEGOTIATION

STAFF CONTRACT NEGOTIATIONS

FIRE STATION # 31 WILDWOOD - RENOVATION -- BOCC TO APPROVE VE CHANGE ORDER 03 08 2011

Duration

Start

5 days

512 days
35 days
1 day

1 day

1 day

5 days

1 day

1 day

78 days
39 days
5 days

1 day
175 days

3 days

572 days
35 days

1 day

1 day

1 day

5 days

Tue 11/13/12

Tue 8/18/09
Tue 8/18/09
Tue 10/13/09
Fri 10/23/09
Tue 10/27/09
Wed 10/28/09
Tue 11/10/09
Wed 11/11/09
Thu 11/12/09
Thu 4/8/10
Wed 6/2/10
Tue 10/12/10
Mon 11/29/10

Mon 8/1/11

Tue 8/18/09
Tue 8/18/09
Tue 10/13/09
Fri 10/23/09
Tue 10/27/09

Wed 10/28/09

Finish

| August 11 | September 1

Mon 11/19/12

Wed 8/3/11

Mon 10/5/09

Tue 10/13/09

Fri 10/23/09

Tue 10/27/09

Tue 11/3/09

Tue 11/10/09

Wed 11/11/09

Mon 3/1/10

Tue 6/1/10

Tue 6/8/10

Tue 10/12/10

Fri 7/29/11

Wed 8/3/11

Wed 10/26/11

Mon 10/5/09

Tue 10/13/09

Fri 10/23/09

Tue 10/27/09

Tue 11/3/09

Se|
18

ptember

| 925

7/31 | 8/7 | 814 | 8/21 | 8/28 | 914 | 9111 | 9
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ID Task Name Duration Start Finish ~ |August 11 | September 1 | September]
o _ _ o _ \ o | 7/31 | 87 | 84 | 8/21 | 8/28 | 9/4 | 9/11 | 9118 | 9/25
70 | SCBOCC APPROVE A/ ECONTRACT 1 day Tue 11/10/09 Tue 11/10/09 | : :
| NOTICE TO PROCEED 1 day Wed 11/11/09  Wed 11/11/09| | § :
2 | DESIGN PHASE 78days  Thu 11/12/09 Mon3/1/10| | | §
b | ; ;
T8 | RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10 : :
74| SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2110| : § : :
T8 | SCBOCC CONTRACT APPROVAL 1 day Tue 3/8/11 Tue 3/8/11| | § ;
76 | CONSTRUCTION PHASE 155 days Mon 3/21/11 Fri 10/21/11
77 FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/24/11 Wed 10/26/11
7| |
79 FIRE STATION # 32 OXFORD - RENOVATION - project placed on hold May 11, 2011 588 days Tue 8/18/09 Thu 1174774 4 | ——
80 | RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09 ‘
81 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09
82 | A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09
83 | SCBOCC APPROVE NEGOTIATION 1 day Tue 10/27/09 Tue 10/27/09
84 | STAFF CONTRACT NEGOTIATIONS 5 days Wed 10/28/09 Tue 11/3/09
85 | SCBOCC APPROVE A/E CONTRACT 1 day Tue 11/10/09 Tue 11/10/09
86 | NOTICE TO PROCEED 1 day Wed 11/11/09  Wed 11/11/09
BT | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10
88 [ RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10
B SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/110
90 |4 SCBOCC GC CONTRACT APPROVAL 1 day Tue 5/24/11 Tue 5/24/11
91 CONSTRUCTION PHASE 127 days Wed 5/25/11 Thu 11/17/11
92 |[H FACILITY SET - UP AND OCCUPANCY 3 days Mon 10/24/11 Wed 10/26/11
Project: JUDICIAL SCHEDULE Task Progress IS Summary e External Tasks | Deadiine Sk
Date: Wed 8/3/11 Split Milestone & Project Summary (P T External Milestone €

Page 4




B E), 7| re [Task Name 7 B _ -Duration_ Start L Finish L a/|7Auiqg?1t ‘3157@21 1 ‘a/;_‘{asemg?:tbi[éﬁ 0T Elﬂ%@%nz_bse_r
93 ; . i
94 :

95 FIRE STATION # 33 - COLEMAN - PROTOTYPE 537 days Tue 8/18/09 Wed 9/7/11 ——
96 | o RFP FOR A/E SERVICES 35 days Tue 8/18/09 Mon 10/5/09 '
7 | SELECTION COMMITTEE REVIEW TO SHORT LIST 1 day Tue 10/13/09 Tue 10/13/09

98 |/ A/E PRESENTATIONS 1 day Fri 10/23/09 Fri 10/23/09

S99 | SCBOCC APPROVE NEGOTIATION 5 days Tue 10/27/09 Mon 11/2/09

100 | STAFF CONTRACT NEGOTIATIONS 1 day Wed 10/28/09  Wed 10/28/09
101 | SCBOCC APPROVE A\E CONTRACT 1 day Tue 10/12/10 Tue 10/12/10 |

102 | NOTICE TO PROCEED 1 day Wed 11/11/09  Wed 11/11/09
103 | DESIGN PHASE 78 days Thu 11/12/09 Mon 3/1/10
104 |/ RFP PHASE FOR GENERAL CONTRACTOR 39 days Thu 4/8/10 Tue 6/1/10

105 | SELECTION COMMITTEE REVIEW 5 days Mon 6/28/10 Fri 7/2/10
106 | Ve SCBOCC CONTRACT APPROVAL 1 day Tue 10/12/10 Tue 10/12/10
107 |[H CONSTRUCTION PHASE 193 days Mon 12/6/10 Wed 8/31/11
108 | [ FACILITY SET - UP AND OCCUPANCY 5 days Thu 9/1/11 Wed 9/7/11

Project: JUDIGIAL SCHEDULE Task Progress I Summary _ External Tasks | Deadline JL

Date: Wed 8/3/11 Split I Milestone O Project Summary (AN External Milestone <>
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SUMTER COUNTY SERVICE CENTER
SUBCONTRACTOR DIRECTORY

SUBCONTRACTOR LIST FOR SUMTER COUNTY FIRE STATIONS
WEST BUSHNELL #22 --- SOUTHWILDWOOD #33 --- DOWNTOWN WILDWOOD #31

TOTAL SUMTER COUNTY PARTICIPATION BY EMMETT SAPP BUILDERS EMPLOYEES AND SUBCONTRACTORS

$ 1,562,970.00

SCOPE COMPANY ADDRESS CONTACT PHONE/CELL FAX EMAIL Office Contact Sub Contract Amount
] - 10889 N US Hwy 301 Shana Hawkins .
Site Work Bill Gregory Excavating Cictord, L 34454 Bill Gregory 352-748-2781 352748 2379 e o Bill Gregory 375,018.00
Landscape & Irrigation TBT
311 Altamonte Commerce
Termite Control Pro-Tek Services Blvd. Altamonte| Tim Lightner 407-862-2511 407-862-0051 pro-tekservices@cfl.rr.com Tim Lightner
Springs, FL 32714
Survey, Layout Material Testing Universal Engineering 15?;;?2:;2?%4%? A Guy Rabens 352-787-0060 352-787-2174 | grabens@universalengineering.com Guy Rabens
Building Concrete T&D Concret 18E5 Ch 22t Bob Hays 352-748-2111 bobhayes@tdconcrete com Bob Ha 144,451.00
lEE pladiibs Wildwood, FL 34785 ¥ ¥s
Unit Mason T3D Concrete Al Bob Hays 3527482111 bobhaves@tdconcrete.com Bob Hays 145,220.00
y Wildwood, FL 34785 + o
Structural Steel - Joist - Decking QBT Industrial Fabrication 13?;5‘1 Jgf;%;‘?t Chris Howell 4782754900 | 4782721445 |  abtundustrialfab@belisouth.net Chris Howell
Structural Steel - Joist - Decking QBT Industrial Fabrication 13‘31:: Jg?;%’;ft Chris Howell 478-275-4900 478-272-1446 agbtundustrialfab@bellsouth.net Chris Howall
Light Gauge Metal Framing Metal Studs Freimuth Drywall SHOTREAdih e Carl Freimuth ove -7 H060 352-748-4115 {orsmithiake @aol.com Carl Freimuth 75,948.00

Wildweod, FL 34785

Cell: 352-572-6415

Rough Carpentry

Freimuth Drywall

8467 NE 44th Drive
Wildwood, FL 34785

Carl Freimuth

352-748-8066
Cell: 352-572-8415

352-748-4115

iprsmithlake@aol.com

Carl Freimuth

included in D'wall

6515 Anno Avenue

Casework Glenco Industries Orlando, FL 32809 Roger Rullo 407-888-0651 407-888-8257 rogerglenco@bellsouth.net Roger Rulle
Membrane Roof System . 4830 NE 35th St .
Asphalt Shingles A+All Pro Roofing Ocala, FL 34479 Jeffrey Tackett 352-236-2719 352-238-6067 btmetalwork@haotmail.com Jeffrey Tackett
Building Insulation Freimuth Drywall B4B7NE 44t Dive | o Fraimuth 852:7489068 | ssp.748.4115 brsmithlake@aol.com Carl Freimuth included in D'wall

Wildwood, FL 34785

Cell: 352-572-6415

4430 NE 83rd Rd

362-748-1949

Purchased and Installed by Emmett

Dampproofing / Waterproofing Emmett Sapp Builders Wildwood, FL 34785 Emmeit Sapp Cell: 352.257-6340 352-748-1065 Sapp Builders Shelton Crow
Gutters & Downspouts A+All Pro Roofing AGIONE Soln ot Jeffrey Tackett 352-236-2719 352-236-6067 btmetalwork@hotmail.com Jeffrey Tackett

Ocala, FL 34479

Daoors, Frames, Hardware

Mills & Nebraska

2721 Regent St
Orlando, FL 32804

Brian Foster

407-298-5600
Cell: 321-231-1472

407-578-2881

bfoster@millsnebraska com

Brian Foster

3660 NE 42nd Ln

Storefront Windows Glass & Glazing Service Glass of Ocala Ed Lutz 352-629-9080 352-628-9181 servicealass@embargmail.com Ed Lutz
Ocala, FL 34478

Specialty Doors

" < 777 South Park Av. . 407-884-5855 & ; i

Spec 8300 Florida Door Solutions Apopka, FL 32703 Randy Goodwin Cell 407.947-4195 407-884-7567 randygoodwin@fladoor.com Randy Goodwin
Overhead Doors
8467 NE 44th Drive 5 352-748-9066 I "
Drywall Freimuth Drywall Wildwood, E1 34785 Carl Freimuth Coll 352-579-8415 352-748-41156 brsmithlake@aal com Carl Freimuth included in D'wall
Acoustical Tile Cellings Acoustl Efiglicerng Go/of TAI00NWAZE Ter | oopert Carter Jr|  386-462-5900 bobearter@acousti com Bob Carter

Florida

Alachua, FL 32615

4411 NE 83rd Rd

Flooring Great Lakes Carpet & Tile Wikdwood, FL 34785 Darren Hearns 352-753-7502 darren@greatlakescarpet.com Darren Heamns 30,895.00
- PO Box 186 .
Painting Royal Décor Wildwood, EL 34785 Mike Peck 352-504-7510 352-3685-0767 Vike Peck 51,142.00
. 5675 New Tampa Hwy. #3 . ;. .
Toilet Accessories Rolling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-8077 863-688-9855 ken rosi@tampabay.rr.com Ken Rosi
Interior/Exterior Signage & Plaques TBD
. " o 5 . 5675 New Tampa Hwy. #3 4 7 :
Fire Extinguishers & Cabinets Rolling Oak Supply, Inc. Lakeland, FL 33815 Ken Rosi 863-688-3077 863-688-9855 ken rosi@tampabay.rr.com Ken Rosi
37339 Leontine Williams
Fire Suppression Piping Savage Fire Protection Road Shelten Savage 352-728-2877 352-787-1202 Shelton Savage
Leesburg, FL 34788
. " . 668 E. Overdrive Circle Tom
D37 -237- @ q.
Plumbing Mike Scott Plumbing Hernando, FL 34442 Longenecker 352-237-2888 352-237-0836 tom@mikescottplumbing.com Tom Longennecker
. 3 % 8279 W US Hwy 301 3 . 5
. -748- -748- @villageae. !
HVAC Village Air & Electric Wildwood, FL 34785 Charlie Roark 352-748-5744 352-748-0547 croark@villageae.com Charlie Roark 298,278.00
LP Gas System 412 South Main Strest . e
Propane Suburban Propane Wildwood, FL 34785 Allen McAllister 352-748-2101 362-748-2306 |  amcallister@suburbanpropane.com Allen McAllister
- 3 5 2 8279 W US Hwy 301 iy jamie zito@village-air.com .
Electrical Village Air & Electric Wildwood, FL 34785 Jamie Zito 352-748-5744 352-748-0647 cauchev@vilage-alr com Jamie Zito 298,278.00
Standby Power System Generator . % 8279 W US Hwy 301 A jamie. zito@village-air.com s
Spec 16230 Village Air & Electric Wildwood, FL 34785 Jamie Zita 352-748-5744 352-748-0547 Eal il B villaee s G Jamie Zito 133,740.00
= 7 : 8073 US Hwy 301  Oxford, . 352-748-5737 Cell: i G
-748- v @ 5
Fire Alarm System Central Florida Fire & Sound FL 24785 Kenny Miller 35 2667500 352-748-5731 lynettef@ecfiire.com Kenny Miller inc in Elec




